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EXECUTIVE SUMMARY 
 
The Physical Infrastructure Sector consists of Roads; Public Works; Transport; Energy; Local 
Government; Nairobi Metropolitan Development and Housing sub sectors. In the new long term 
development blue print for the country “The Kenya Vision 2030”, infrastructure sector has 
been recognized as an enabler for sustained development of the economy and particularly for the 
six key sectors namely Tourism, Business Process Outsourcing, Wholesale and retail, 
Manufacturing, Financial Services and Agriculture and Livestock identified under the economic 
pillar.  
 
The Kenya Vision 2030 recognizes the importance of development infrastructure as critical 
for socio-economic transformation. The sector aspire a country with modern metropolitan, 
cities, municipalities and towns with infrastructural facilities that meet international 
standards. The strategies and measures to be pursued in the medium term include; supporting 
the development of infrastructure initiatives around flagship projects, strengthening the 
institutional framework for infrastructure development, raising the efficiency and quality of 
infrastructure as well as increa sing the pace of infrastructure projects so that they are 
completed as envisaged. Other measures include encouraging Private sector participation in 
the provision of infrastructure services through the Public-Private-Partnerships (PPPs) 
framework. 
 
The Government has continued to commit more financial resources for infrastructural 
development in the last four years for both recurrent and development expenditures. The 
approved recurrent expenditure and actual recurrent expenditure increased from Kshs. 22,818 
million and Kshs. 15,830 million in 2006/07 to Kshs 29,008 million and Kshs. 27,894 million 
in 2008/09 respectively. The upward trend in recurrent expenditure is mainly on roads as a 
result of increase in the Road Maintenance Fuel Levy Fund collections.  
 
The approved development expenditure and actual development expenditure increased from 
Kshs. 48,162 million and Kshs. 35,965 million in 2006/07 to Kshs. 88,557 million and Kshs. 
76,596 million in 2008/09 respectively. The increased approved allocation and actual 
expenditure is in line with Government commitment to improve the condition of the 
country’s infrastructure including roads, airports, ports, housing, energy generation and 
supply.  
 
The trends in expenditure analysis indicate that there has been a general underutilization of 
both development and recurrent expenditure. Between 2006/07 and 2008/09, the average 
underutilization of recurrent expenditure funds stood at 4% while that of development 
expenditure for the same period stood at 14%. This is projected to continue improving as the 
major challenges in utilization of development funding are addressed which include; limited 
and delayed exchequer releases, procurement bottlenecks, stringent donor conditionalities 
and general low absorption capacity in some sub sectors. 
 
In the period under review, approved external funding has been increasing. The approved 
external funding increased from Kshs. 25,180 million in 2006/07 to Kshs. 35,340 million in 
2008/09. The total actual external funding increased by 47 per cent from Kshs 17,295 million 
in 2006/07 to Kshs. 25,372 million in 2008/09 although there was a decrease in 2007/08 FY. 
The major beneficiaries were; Roads and Energy sub sectors accounting for 66 and 33 per 
cent respectively during 2008/09 FY. The funding was mainly for the improvement of the 
Northern Corridor and energy projects. 
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In FY 2008/09, the total pending bill for the sector was Kshs.10, 334 million. Bills on the 
development vote were Kshs. 9,747 million while for recurrent was Kshs. 587 million. 
Roads, Public Works, and Local Government sub-sectors contributed most of the sector’s 
pending bills in both development and recurrent. Most bills emanates from backlog in 
payment of claims towards closure of financial year. In the Local Government sub sector, the 
Kenya Urban Transport Infrastructure Project (KUTIP) incurred a recurrent pending bill 
(Kshs. 333 million) resulting from the suspension of the credit arrangement for the project.  
 
According to Budget Outlook Paper 20010/11 – 2012/13 the Gross sector ceiling for 
Financial Year 2010/11 amounts to Kshs.156,097 million. The net recurrent budget ceiling is 
Kshs. 7,815 million while Development GOK budget ceiling is Kshs.57,861million. However 
the sector resource requirement is over and above sector ceiling. Consequently, sub sectors 
have undertaken explicit prioritization of programmes to be within the resource envelope to 
ensure that funds are focused on identified priorities.  
 
The Sector has been implementing key reforms aimed at enhancing efficiency and 
effectiveness in service delivery. In the Roads sub-sector following the enactment of the 
Roads Act 2007, the Government has operationalized the three Road Authorities namely; the 
Kenya National Highways Authority (KeNHA), the Kenya Rural Roads Authority (KeRRA) 
and Kenya Urban Roads Authority (KURA).  
 
The Government is implementing the Housing policy through implementation of key sub 
programmes namely the housing development and estates management with various projects. 
In the Energy sub-sector, the Government has consolidated the Electric Power Act and the 
Petroleum Act through the Energy Act 2007. The Rural Electrification Authority (REA), the 
Energy Regulatory Commission (ERC) and the Energy Tribunal have been established. 
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CHAPTER ONE: INTRODUCTION 
 
1.1 Background 
 
The Physical Infrastructure Sector consists of Roads; Public Works; Transport; Energy; Local 
Government; Nairobi Metropolitan Development and Housing sub sectors. Poor infrastructure 
was identified under Economic Recovery Strategy for Wealth and Employment Creation 
2003-07 (ERS) as a major constraint to doing business. In the Kenya Vision 2030, 
Infrastructure Sector has been recognized as an enabler for sustained development of the 
economy and particularly the six key sectors identified under the economic pillar.  
 
The development of high quality infrastructure is critical for socio-economic transformation 
in the Medium Term. The strategies and measures to be pursued in the Medium Term 
include; supporting development initiatives around flagship projects, strengthening 
institutional framework, enhancing efficiency and quality as well as increasing the pace of 
projects so that they are completed as envisaged. Other measures include encouraging private 
sector participation in the provision of infrastructure services through the Public-Private-
Partnership (PPP) framework.  
 
The Sector aims at improving both the quality and quantity of the existing physical 
infrastructure facilities in order to contribute to the attainment and maintenance of a sustained 
economic growth of over 10% per annum by 2012 and beyond. In the long run, the aim is to 
provide an enabling environment for socio-economic development. This will provide 
necessary support to the six key sectors and flagship projects which have been prioritized to 
drive the Kenyan economy towards achieving the aspirations of the Kenya Vision 2030. 
 
The Kenya Vision 2030 like its predecessor the ERS calls for a considerable shift in the 
manner in which the country deploys her resources to acquire the necessary capacity and 
access to infrastructure services in their wealth creation through inter alia; the following 
flagship projects; 
 
Nairobi Fresh produce wholesale hub 
The flagship project will be developed under the Public Private Partnership framework to 
address challenges facing fresh produce marketing and market infrastructure. It is envisioned 
that the proposed development will be a vehicle towards a centre of excellence in fresh 
produce marketing. Success of the project will lead to the replication of similar hubs in other 
major urban areas in Kenya.  
 
Dredging and deepening the Mombasa port: the dredging of the port to deepen the channel 
to 14.5 metres will enable larger post-Panama vessels to access the port and thereby remove 
the risk of the port slowly evolving into a feeder facility which larger vessels have no access. 
 
Nairobi Metropolitan region rapid bus transit system: The Government has laid plans for 
the development of a rapid bus transport system starting with the following three transport 
corridors: Athi River Town to Kikuyu Town (approximately 38 km); Thika Town to the 
Central Business District (approximately 50 kms); and Jomo Kenyatta International Airport 
to the Central Business District (approximately 25 kms). The Nairobi Metropolitan region 
rapid bus transit is expected to be operational in four years time. 
 
Development of light rail for Nairobi and its suburbs: The area expected to be served by the 
light rail stretches from Nairobi Railway Station, situated in the Central Business District, to 
Embakasi/Jomo Kenyatta International Airport, a distance of 15.6 kilometres, and borders the 
heavily populated industrial area, Makongeni, Makadara, Buru Buru, Doonholm and 
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Pipeline, Jogoo Road, Outer Ring Road, Airport Roads, Mombasa Road, the Airport Siding 
and the Nairobi-Makadara. It is projected that the new light rail services will serve at least 
150,000 daily passengers, which is 5 per cent of the future public transport demand in the 
Nairobi metropolitan area.  
 
Development of a new transport corridor to Southern Sudan and Ethiopia: This corridor 
will link Lamu, Kenya’s North Eastern province, Ethiopia and Southern Sudan: The project 
involves the development of a new transport corridor from the new port at Lamu through 
Garrisa, Isiolo, Maralal, Lodwar, and Lokichogio to branch at Isiolo to Ethiopia and Southern 
Sudan. This which will comprise a new road network, railway line, oil refinery at Lamu, oil 
pipeline, Lamu Airport and free port at Lamu (Manda Bay) in addition to resort cities at the 
coast and in Isiolo. In addition to raising the scope for this region’s tourism, agriculture and 
industrial potential, the project will open up access to Southern Sudan, which has huge 
unexploited natural resources, including oil.  
 
National road safety programme: The objective of this programme shall be to fast-track 
implementation of the National Road Safety Action Plan to achieve the targets of reducing 
the incidence of road crashes and its impact on the Kenyan Economy. 
 
Computerised information maintenance management systems programme: This will 
develop three integrated computerised systems to manage our roads, bridges and pavements.  
The Road Maintenance Management System will be used to monitor the condition of roads, 
and manage road maintenance works.  The Bridge Maintenance Management System will be 
used to monitor the condition of bridges on the main roads network and manage maintenance 
works on those bridges.  The Pavement Maintenance Management System will be used for 
the short- and long-term planning of road resurfacing and rehabilitation works. 
 
Rehabilitation and maintenance of airstrips and airport expansion and modernisation: 
This will involve rehabilitation and expansion of airstrips and airports serving tourist and 
commercial sites in the country. 
 
Nairobi city integrated close circuit television system: This will be a system designed to 
provide 24-hour close circuit television surveillance of the City of Nairobi.  It will be 
integrated into the Nairobi Metropolitan Region’s Intelligent Transport Information System. 
The first phase will cover the City of Nairobi and will eventually be extended to cover the 
business districts of the Nairobi Metropolitan Region and key intersections and other and 
other urban areas. 
 
Construction industry development policy: In order to enhance the performance of the 
construction industry as the premier agent for the development and management of 
infrastructure facilities and services, a Comprehensive Construction Industry Development 
Policy to be implemented through a dedicated Construction Industry Development Board will 
be formulated within 12 months and thereafter consistently implemented.  One of its 
objectives will be to strengthen the capacity of Kenya’s construction industry. 
 
Public facilities improvement programme: This programme will target the improvement of 
the visual appeal and functionality of all public facilities and buildings.  In this regard, 
maintenance and management of public facilities will be enhanced through comprehensive 
facility management approaches.  Citizens will be encouraged to value and respect public 
facilities through a series of public education and awareness programmes aimed at 
engendering a sense of civic responsibility and foster nation-building attitudes among all 
citizens.  This programme will be supported by dedicated Computerised Facilities 
Management Information Systems. 



 11 

 
Rural Electrification Programme: This programme will facilitate supply of power from the 
national grid to 460 trading centres and 110 secondary schools among other public facilities. 
In addition the Programme intends to spend Kshs. 180 million to provide solar electricity 
generators to 74 public institutions such as secondary schools, boarding primary schools, 
health centres and dispensaries. Some isolated mini diesel power stations will also be 
constructed to serve areas which are uneconomical to be supplied power from the national 
grid. 
 
Geothermal Appraisal at Olkaria IV: Six (6) appraisal wells will be drilled to assess the 
commercial viability of producing 140 MW of electricity. In the medium the drilling 
campaign will be stepped up to other areas with geothermal resources to realize adequate 
steam to produce equivalent 600MWe 
 
Coal Exploration: Initial exploratory drilling at Mui Basin in Kitui and Mwingi Districts has 
indicated the existence of coal in this area. During the MTP period, appraisal drilling and 
assessment will be undertaken to determine the quantity and quality with a view to 
ascertaining the commercial viability of the coal deposits. Coal exploration will thereafter be 
extended to cover other areas such as Karoo in the Coast Province. 
 
Wind Power Generation: Wind power generation by KenGen and IPPs is expected to supply 
a total of about 150 MW.  
 
Cogeneration:  Power will also be produced in the process of producing sugar. The sugar 
factories in the country have the potential of producing about 120 MW using bagasse as the 
base.  
 
Least Cost Power Master Plan: The Plan will identify new generation and supply sources to 
ensure that the national electricity supply is in tandem with demand taking into account the 
15% margin required to ensure security of supply. In light of frequent droughts and the 
increase in oil prices, emphasis will be placed on the development of alternative energy 
resources especially geothermal, solar, wind power and coal. Since power projects take time 
to construct, measures will be taken to fast track implementation of the power projects in the 
Master Plan to ensure adequate energy supply to meet the demand over the MTP period. 
 
Capacity Enhancement of the Oil Pipeline: The flow rate of the Mombasa - Nairobi oil 
pipeline will be increased from 440,000 litres per hour to 880,000 litres per hour. While the 
Nairobi - Eldoret oil pipeline will be augmented with a 14-inch diameter parallel pipeline to 
increase the pumping flow rate from 220,000 litres per hour to 440,000 litres per hour. 
 
Kenya - Uganda Oil Pipeline: The two Governments of Kenya and Uganda will partner with 
a private investor to extend the oil pipeline from Eldoret to Kampala. 
 
Promotion of LPG Consumption: A 6,000 ton common user LPG import handling, storage 
and distribution facilities will be constructed in Mombasa. In Nairobi a 2,000 ton storage and 
distribution facilities will be constructed. These facilities in Mombasa and Nairobi, which 
will be undertaken on public-private partnership, are expected to increase the sizes of 
imported parcel, storage space and supply of sources resulting to reduction of freight costs 
hence making LPG cheaper in the country. 
 
Install physical and social infrastructure in slums in 20 urban areas to formalise slums, permit 
construction of permanent houses and attract private investment;  
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Produce 200,000 housing units annually by 2012 through a mixture of initiatives in order to 
fill the huge housing gap in the country (e.g. build/enhance capacity in local authorities to 
provide serviced land; and/or to produce low-cost housing);  
 
Establish housing technology centres in each constituency to increase access to decent 
housing by promoting location-specific building materials and low-cost housing;  
 
Establish a secondary mortgage finance corporation to increase access to housing finance; 
and  
 
Enact the Housing Bill, 2006 to legislate for a one-stop housing development approvals 
mechanism to fast-track approval of housing plans and reduce the time cost of construction. 
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Key initiatives 
In addition to the flagship projects, a number of initiatives will also be carried out in the next 
five years. 
 
Build capacity in Kenya’s urban planning departments: Planning departments will be 
established in all urban local authorities. Existing central government planners will be re-
deployed to man the newly-established departments; this will alleviate the current shortage of 
urban planning capacity at both technical and managerial levels in most local authorities. 
Install user-friendly approval systems in local authorities. 
 
Operationalise a national decentralisation and devolution policy: In order to ensure that 
urban planning is properly integrated and all inclusive, a national decentralisation/devolution 
policy will be operationalised to entrench local level participatory planning and development. 
 
Capacity building for the building industry: Capacity building will be supported to enhance 
planning, implementation and management in the housing sector. Skills inventory will be 
undertaken in order to focus on priority areas for capacity development. To provide skills and 
local capacity in this sector, Kenyan companies will compete in local and regional building 
markets development and a national construction corporation will be established.  
 
Access to finance: In order to increase access to finance among low-income households and 
among developers, a secondary mortgage finance corporation, a national housing fund and 
housing and infrastructure bonds will be established. Mechanisms to support group or 
cooperative housing schemes will be instituted. 
 
Legislative, institutional and regulatory reforms: To support Vision 2030 aspirations, key 
legislative, institutional and regulatory reforms will be implemented. The objective of the 
reforms will be to reduce the housing plans approval period (from more than 180 days to no 
more than 90 days) and increase by 50 per cent every year the number of contractors in 
various categories. Further, detailed guidelines will be developed to promote public-private 
partnerships in the development of the housing sector. 
 
Low-cost housing: Enhance efforts to design and implement truly low-cost housing 
models/prototypes/pre-approved building plans. This can be promoted through rural technical 
institutes. 
 
Wholesale hubs and producer Business Groups (PBG)/Retail Market Pilot Project 
The sub sector intends to undertake to create 10 wholesale hubs and 1,000 – 1500 PBG with a 
pilot project in Maragua. This project will increase whole sale activities within Maragua and 
its environment. In addition the sub sector will build at least 10 “Tie1” retail markets. 
 
Expansion of market outreach  
The sub sector also intends to expand at least 40 markets in cities, municipalities and town 
councils beside construction of 3 hawkers markets. 
 
National mapping (GIS)/metropolitan development 
The sub sector has continued to conduct GIS mapping and planning of various towns 
countrywide and it intends to prepare six metropolitan development and for special local 
authorities and border towns and municipalities. 
 
While significant gains in infrastructure development have been realised over the last 5 years, 
Kenya’s global competitiveness is still weak, it is attributed to high cost of doing business. 
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Some of the challenges include; high cost of power, poor road network and poor performance 
by the Kenya Railways Corporation.  
 
The Sector has been implementing key reforms aimed at strengthening the institutional 
framework for infrastructure development these include; the inauguration of Roads 
Authorities as stipulated in the Kenya Roads Act 2007 which established Autonomous 
authorities to oversee maintenance and development of roads in Kenya, (the Kenya National 
Highways Authority (KeNHA), the Kenya Rural Roads Authority (KeRRA) and Kenya 
Urban Roads Authority (KURA)); the Housing policy to implement the Kenya Slum Upgrading 
Programme (KENSUP), the Civil Servants Housing Scheme (CSHS), development of 
Appropriate Building Technologies (ABTs), Rent Restriction Tribunal (RRT) and Housing 
Infrastructure development (HID) and draft housing bill. In the public works sub sector, the 
government will establish a national constructions authority which will aim at infusing efficiency 
and coordinate the building construction industry.  
 
In the Energy Sub- sector, following the enactment of the Energy Act No. 12 of 2006, the 
following institutions have been established: Energy Regulatory Commission (ERC) to 
oversee effective regulation of the entire Energy Sub-sector; Rural Electrification Authority 
(REA) to accelerate rural electrification at a pace consistent with Government policy; and, 
Energy Tribunal to arbitrate on disputes between the ERC and aggrieved stakeholders in the 
energy sector. These three institutions became operational with effect from 1st July 2007. 
 
In addition, a state-owned Geothermal Development Company (GDC) was established to be 
in charge of geothermal resource assessments and sale of steam to future independent power 
producers (IPPs) and KenGen for electricity generation; GDC will also sell low-enthalpy 
geothermal fluids to other users; and, 
 
The Initial Public Offering (IPO) of 30% of the equity of Kenya Electricity Generating 
Company (KenGen) was successfully privatized in May 2006; the IPO attracted more than 
270,000 shareholders which led to other companies to successfully go public. 

 
Further, Kenya Electricity Transmission Company (KETRACO), which is 100%  government 
owned, has been established to be responsible for construction and maintenance of new 
power transmission lines. Kenya Power and Lighting Company (KPLC) is responsible for 
distribution and will keep its current stock of existing 132 kV and 220 kV transmission lines. 
In order to enhance the performance of the construction industry as the premier agent for the 
development and management of infrastructure facilities and services, a Comprehensive 
Public Works Policy will be implemented through a National Construction Authority (NCA) 
which will be established. The objective will be to strengthen the capacity of Kenya’s 
construction industry. 
 
Transport sub sector, the Sessional Paper on Integrated National Transport Policy is being 
finalized. The Sessional Paper will focus on issues of safety and security, research and 
training, integration of information and communication technologies, health, environment 
and land use planning in the provision of transport services.  It proposes formation of a 
National Transport Safety Board, National Transport Research Institute, and National 
Transport Information Support Services amongst others. 
 
Some of the achievements in the Sector in the last three years include: construction of 384 km 
of new roads and rehabilitation of 400 km, cabling of 6 motor vehicle inspection units, 
feasibility study on Dongo Kundu free port completed, 40 air strips rehabilitated, 74 stalled 
buildings completed, 125 housing units rehabilitated and 720 electrified, 5 jetties constructed 
and rehabilitated, 8 footbridges constructed, design of 400 units at Kibera Soweto East Zone 
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A village 30% complete, construction of  1.35km access road in Lang’ata complete, 2,200 
government houses refurbished, 220 housing units under Civil Servants Housing Scheme 
85% complete, 13 Constituency ABT centres established, 400 rent dispute cases resolved, 4 
bus parks completed and 7 on-going, 8 evacuation bridges purchased, 4 foam tenders 
purchased, 362 street lights installed, 491,026 households connected to the national grid, 7 
isolated power generations in ASAL established, 134 public institutions in ASAL areas 
installed with solar PV, 780 public institutions and markets supplied with power.  
 
Local Government sub sector main focus is to ensure operationalization of policy, 
institutional and legal framework within the Local Authorities to enhance service delivery 
including provision of appropriate capacity to Local Authorities to enable them provide 
efficient and effective services. 

 
In the local Government sub-sector, key reforms aims at enhancing improved service 
delivery, financial management, revision of the Local Government Act Cap 265 and 
subsequently council by-laws as well as revision of LATF regulations. Policy reforms are 
also ongoing including developing a framework for Private-Public-Partnerships, as well as 
reviewing the decentralization policy aimed at enhancing image of the ministry and local 
authorities.  

 
The expenditure and budget allocation of the Ministry has been increasing gradually over the 
years although in the financial year 2008/09 it dropped to Kshs. 907million from 1.296 
billion on recurrent due to economic meltdown and impact of post election violence coupled 
with prolonged drought. It is also noted that the Inter governmental fiscal transfers (LATF) 
has grown over years.  Large finances have been spent on the sub-programmes and projects 
which have stimulated growth and protected jobs, reduced poverty and yielded direct benefits 
to the citizens besides contributing to the economic growth and development 
 
1.2 Sector Vision and Mission 
 
The Vision is “Provide cost-effective, world-class infrastructure facilities and services in 
support of Vision 2030”. 
 
The Mission is “To provide efficient, affordable and reliable infrastructure for sustainable 
economic growth and development through construction, modernization, rehabilitation and 
effective management of all infrastructure facilities”  

 
1.3 Sector Goals/Strategic Objectives of the Sector 
 
The sector goals are: 
• Accelerating ongoing infrastructure development, focusing on quality, aesthetics and 

functionality of the infrastructure services developed; 
• Infrastructure development to support identified flagship projects to ensure contribution 

to the economic growth and social equity goals; 
• Improving efficiency and effectiveness of the infrastructure development process at all 

levels planning, contracting, and construction; 
• Providing a utility sector (electricity) that is modern, customer- oriented and 

technologically-enabled to provide efficient, cost-effective, quality services to all citizens; 
and  

• Cultivating social attitude of respect and care for public infrastructure facilities and 
services amongst all citizens. 
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The strategic objectives are:  
  
• Strengthening the institutional framework for infrastructure development and accelerating 

the speed of completion ; 
• Raising efficiency and quality of infrastructure projects and timely implementation of 

infrastructure projects; 
• Developing and maintaining an integrated, safe and efficient transport network; 
• Benchmark infrastructure facilities and services provision with globally acceptable 

performance standards targeting enhanced customer satisfaction; 
• Enhancing private sector participation in the provision of infrastructure facilities and 

services strategically complemented by public sector interventions. 
 
1.4 Sub-sectors and their Mandates  

1.4.1 Roads Sub-sector 
The Sub-Sector is charged with the responsibility of providing and maintaining vital road 
infrastructural facilities in the country. It is also an advisor to the government on plant and 
equipment. The aim of the sub sector is to improve both quality and quantity of the existing 
facilities to generate more economic growth. 
 
Mandate 
The sub-sector is responsible for development, rehabilitation and maintenance of road 
network in the country (classified, urban and rural roads as well as roads in National Parks 
and reserves).  
 
1.4.2 Public Works Sub-sector 
The Sub-sector is charged with the responsibility of providing and maintaining vital basic 
infrastructural facilities in the country in close liaison with other relevant ministries and 
departments. The Ministry’s main responsibility is development, maintenance, and 
rehabilitation of buildings and other public Works in the country. The Ministry is also an 
advisor to the government on building plans. 
 
Mandate 
The sub-sector is responsible for development, maintenance and rehabilitation of 
Government Buildings and Other Public Works in the country.  
  
1.4.3 Transport Sub-sector 
 
The Transport Sub-sector in Kenya encompasses a transport system comprising of the 
following modes: road, rail, air and maritime transport. The sector is crucial in the promotion 
of socio-economic activities and development. An effective, efficient and reliable transport 
system is a mainspring for rapid and sustained development in terms of national, regional and 
international integration, trade facilitation, poverty reduction and improvement of welfare of 
the citizenry.  
 
In the Vision 2030, the transport sub - sector is a key transforming pillar which is expected to 
play a pivotal role in steering Kenya’s economy towards a middle income level by facilitating 
mobility of people, goods and services. 
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Mandate   
 
The Sub-sector is responsible for transport policy formulation and development of regulatory 
framework and transport infrastructure.  
 
1.4.3 Energy Sub-sector 
 
Mandate 
The sub-sector is responsible for energy policy formulation and implementation. 
 
1.4.5 Local Government Sub-sector 
 
The Local Government sub sector is focused at improving the infrastructural, governance and 
managerial capacity of Local Authorities which is geared towards the achievements of Vision 
2030. The ministry’s main focus is to ensure Operationalization of policy, institutional and 
legal framework within the local Authorities to enhance service delivery .The activities of the 
sub sector are in line with other government policies e.g. Poverty Reduction, equitable 
distribution of resources, Employment and Wealth creation, good governance as well as 
promotion of local economic growth and development.  
 
Mandate 
Oversight, Management and Development support to National urban and metro areas and 
towns and county councils 
 
1.4.6 Housing Sub-sector 
 
The sub-sector is strategic in facilitating production and management of quality, affordable 
and decent housing in urban areas and improvement of quality shelter in rural areas. This is 
done through provision of effective and efficient estate management services; improvement 
of tenancy relations; Housing Policy development; Slum Upgrading; Civil Servants Housing 
Development; Documentation and Dissemination of Appropriate Low Cost Building 
Materials and Technologies; Promotion of Public-Private Partnerships in housing  
infrastructure development; and Mainstreaming of M&E in programmes and projects.  
 
Mandate 
The sub-sector facilitates development and management of quality and affordable housing for 
Kenyans.  

 
1.4.7 Nairobi Metropolitan Development Sub-sector 
The sub-sector is mandated to plan the development of integrated roads, bus and rail 
infrastructure, efficient mass transport system, replacement of slums with affordable low 
cost/rental housing, efficient water supply and waste management for Metropolitan area 
among others. 
 
Mandate 
The sub-sector is responsible for the planning and development of an integrated spatial 
growth of the Nairobi Metropolitan region.  
 
1.5 Autonomous and Semi-Autonomous Government Agencies (SAGAs) 
 
Between 2006 and 2008 through the Roads Act 2006 and Energy Act 2007, six SAGAs were 
created as part of the reform agenda for the sector. 
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1.5.1 Roads Sub-sector 
 
1. The Kenya National Highways Authority (KeNHA): is responsible for the development 

and maintenance of class A, B and C roads. KeNHA will also advise the Minister 
responsible for Roads on technical issues such as standards, axle load and research 
development. KeNHA will also create regions of operations countrywide;  

2. The Kenya Rural Roads Authority (KeRRA): is responsible for all rural and small town 
roads of Class D and below including Forest Roads, Special Purpose Roads and 
Unclassified Roads currently under county councils and town councils. KeRRA will also 
manage funds allocated to Constituencies;  

3. Kenya Urban Roads Authority (KURA): is responsible for management and maintenance 
of all roads within cities and major municipalities. Local Authorities will remain major 
stakeholders in prioritizing road works to be implemented by KURA;  

4. The Kenya Wildlife Service (KWS) is a roads agency responsible for roads in National 
Parks and Game Reserves as well as access roads allocated to KWS by Ministry of 
Roads; and  

5. The Kenya Roads Board established by Kenya Roads Board Act 1999: is responsible for 
funding maintenance of all roads including approval of maintenance work programmes, 
technical and financial audits of works funded by the Board.  
 

The Government has also approved the transformation of three other departments into Semi-
Autonomous Government Agencies (SAGAs).These are: 
6. Mechanical and Transport Department : is responsible for provision on commercial basis 

of equipment to the road agencies and private sector for development and maintenance of 
road infrastructure; 

7. Materials Testing and Research Department: is responsible for materials testing and 
research; and 

8. Kenya Institute of Highways and Building Technology (KIHBT): is responsible for 
providing infrastructure training to public and private sector staff. 

1.5.2 Public Works Sub-sector 
 
The Ministry does not have SAGAs. 

1.5.3 Transport Sub-sector 
 
• Kenya Civil Aviation Authority (KCAA) is responsible for regulation of the aviation 

industry and ensuring air safety navigation in the country;   
• Kenya Airports Authority (KAA) manages the most important and fastest transport link to 

the outside world. The Authority ensures that there are adequate efficient and safe airports 
in Kenya.  

• Kenya Ports Authority (KPA) manages the ports, along the coastline that provides the 
expansive hinterland of mainland Kenya, Rwanda, Burundi, Sudan and Uganda with 
cheap transport link to the outside world.  

• Kenya Ferry Services (KFS) provides free ferry services to the public across the Likoni 
and Mtongwe channels on the Indian Ocean.  

• Kenya National Shipping Line (KNSL) was established with the objective of 
transportation of bulky cargo as a recommendation adopted at an international forum on 
shipping development  

• Kenya Railways Corporation (KRC) provides rail services that are essential for 
transportation of commodities to and from the port of Mombasa in addition to providing 
commuter and passenger services.  
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• Kenya Maritime Authority (KMA) responsible to regulate and co-ordinate activities in 
the Maritime industry  

1.5.4 Energy Sub-sector 
 

1. Kenya Power and Lighting Company Limited (KPLC) – is responsible for electricity 
transmission and distribution; 

2. Energy Regulatory Commission (ERC) regulates the entire energy sector and protects 
interest of stakeholders; 

3. Rural Electrification Authority (REA) is responsible for accelerating rural electrification 
at a pace consistent with government policy. 

4. Energy Tribunal arbitrates disputes between ERC and aggrieved stakeholders in the 
energy sub-sector. 

5. Kenya Pipeline Company (KPC): operates the oil pipeline system for the transportation 
and storage of petroleum products; 

6. National Oil Corporation of Kenya (National Oil): is responsible for petroleum 
exploration and fuel  marketing;  

7. Kenya Electricity Generating Company (KenGen) is the main electricity generating 
company, accounting for 87% of the total installed capacity;  

8. Kenya Petroleum Refineries Ltd (KPRL) is responsible for crude oil refining in the 
country.  

9. Geothermal Development Company (GDC) is responsible for development of geo-
thermal resources. 

10. Kenya Electricity Transmission Company (KETRACO) is responsible for construction 
and operation of power transmission lines. 

1.5.5 Local Government Sub-sector 
 
1. Local Government Loan Authority (LGLA): established under the act of Parliament 

Chapter 270 of the Laws of Kenya to secure and operate a revolving fund for lending 
specifically to local authorities.  The Corporation has been inactive and the ministry has 
restructured it in readiness for commencement of operations; 

2. Local Authority Provident Fund (LAPF): established under the Local Authority Provident 
Fund Act, chapter 272 of the Laws of Kenya.  It operates a lump sum benefits Scheme for 
employees in Local Authorities, and the performance of the fund is self sustaining; and 

3. Kenya Local Government Staff Superannuation Fund: a Pension Scheme Fund 
administered by Local Authorities.  

4. National Urban and Metropolitan Areas Development Board: To coordinate creation of 
other metropolitan areas in the country.   

1.5.6 Housing Sub-sector 
 
The NHC acts as the implementing arm of Government Housing Policy by providing loans to 
Local Authorities, Companies, Societies, Individuals or Housing organizations for promoting 
the development of housing schemes or for purchase of land for provision of shelter. The Act 
also enables NHC to construct dwellings and carry out approved schemes directly. 

 
1.6 Role of Sector Stakeholders 

1.6.1 Government  

The Government main role will be to undertake investments core and high priority projects 
that will spur economic growth subsequently creating employment and wealth. The 
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Government proposes to expand provision of infrastructure on a cost recovery basis and in 
the process increase public financial resources where feasible, and where investment capital 
costs cannot be recouped; operational, management and maintenance expenditures will be 
funded from user charges. Transparency in the award of contracts including execution of 
Government contracts and enforcement of laid down procedures on contractual obligations 
by both parties during implementation will be ensured.  

The Government will endeavour to play a regulatory and facilitative role in the Sector 
especially where private sector participation is envisaged. One of the areas to encourage 
private sector participation is the streamlining of tax regimes and other levies in the sector to 
be more responsive to specific sector needs.  

1.6.2 Private Sector Organizations and professional bodies  
The government has developed a comprehensive privatization program, which includes 
institutional and regulatory reforms to allow for private sector participation in infrastructure 
development. The PPP framework being developed will enhance private sector participation 
in the provision of infrastructure facilities and services strategically complimented by public 
sector intervention. 

1.6.3 Role of Civil Society Organization 
Non-Governmental Organizations, Community Based Organizations, Faith Based 
Organizations and other special interest groups will be involved in the planning, 
implementation, and monitoring and evaluation of the sector’s programmes and activities. 

1.6.4 Development Partners and International Organizations 
Development partners and international organizations are key partners in the country’s 
infrastructure development process. They compliment government efforts through grants and 
loans to the sector. 

1.6.5 Parliament 
The parliament through its specific committees plays a key role in the approval of sector 
policies and enactment of sector specific legislations. 
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CHAPTER TWO: SECTOR PERFORMANCE AND ACHIEVEMENTS DU RING 
THE PERIOD 2006/07-2008/09 
  
2.1 Performance of Programmes 
 
Table 1: Performance of Programmes 
 
Programme/ 
Sub-programme 

Intended Output Output Achieved Remarks 

Roads 
Programme Name: Road Development, Maintenance and Management 
Programme Outcome: Expanded, Rehabilitated and Maintained road network  
Construction of Roads 
and Bridges 

252km 384.49km 

Rehabilitation of Roads 
and Bridges 

240km 400km 

Maintenance of Roads 
and Bridges 

365km 480km 

Roads 2000 2000km 2,487.8km 
Routine maintenance 42,000km 45,640km 

In general the 
achievements of  
sub programmes 
surpasses the set 
target  
approximately by 
52% 
This was due to 
increased 
construction 
capacity in the 
country 

Transport 
Programme Name: National Transport Management and  Infrastructure Development 
Programme Outcome: Improved transportation system that facilitate trade and mobility 

A Sessional Paper on 
Integrated National 
Transport Policy 

The Sessional paper 
has been 
presentation to 
Parliament 

Reviewed 4 maritime bills 
and enactment of one Bill 
 
 

Review of maritime 
bills fell short of 
target because of 
lack of enough 
provision. 

Railways Concession 
Agreement Reviewed 
 

Review  will  enable 
the concessionaire 
access Private 
capital  to finance  
operations        

Policy Development 
and Transport Sector 
Aids/HIV Awareness & 
Control  

Transport Policy, 
guidelines and 
legislations; 
Public information on 
Transport safety and 
usage 
  
. 
 

Reviewed Bilateral Air 
Service Agreements 
(BASAS) with 15 Countries 
and negotiated and 
concluded over 10 BASAS  

Review of the 
agreements realised 
the targets. 
Agreements enhance 
Kenya’s business 
with Regional and 
International  
Airlines 

Net working of  the 
Ministry done by 70% 

Not completed due 
insufficient  funds 

Structured cabling in six 
MVI (Unit) done. 

Programme on going 

Computerization of 
Transport Systems 

Computerisation of 
Transport Services 
(Motor Vehicle 
Services) and  
equipping Transport 
facilities with  IT 

60% fully equipped with 
Compute hardware 

The remaining 40% 
is targeted in the 
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Programme/ 
Sub-programme 

Intended Output Output Achieved Remarks 

next financial year done  
 40% equipped with 

appropriate software 
60% remaining 
will be done in the 
next budget period 

Port Terminal 
facilities developed 
with enhanced 
handling capacity of 
1.2Million TEUs per 
annum 
 

Consultancy has been 
engaged and  feasibility 
study going on 
 
 
 
 

Government has 
released Kshs. 1.4b 
and estimated cost 
is Kshs. 9.0b. For 
the project to start 
more funds are still 
being sought 

Free Port facilities on 
3,000 acres at Dongo 
Kundu, Road and Rail 
links and Port 
equipment. 

An Inter Ministerial 
committee was formed to 
steer the process.  
Committee is making 
efforts to engage a 
consultant  to do the 
feasibility study 
 

The Compensation 
for the people 
displaced by the 
free Port Project 
has not been 
affected since the 
fund required was 
not availed during 
the period 

Port  & Kenya Ferry 
Services 

Fully operational 
Ferries 

Two Ferries constructed and 
are  95% complete 

To be delivered to 
the Country in 
January, 2010 

Establishment of 
Road Safety Council 
 

Did not take off during the 
period  
 
 

There were no 
funds to finance 
operations of the 
Council 

Road Transport Safety   

Road Safety messages 
and programmes 
developed and 
distributed 

25 Road Safety Messages  
developed and disseminated 
from Ministry Headquarters 
targeting road users through 
posters and billboards 

10% reduction in 
road accident 
 

Policy Guidelines and 
Regulations 
developed. 
 

60 draft regulations 
developed, 10 faired and 
edited 
 
11 Cabinet memos 
developed for ratification of 
maritime Conventions.  

Target not realised 
due to insufficient 
funds.  
 

Maritime Services 
Improvement 

Equipped  Search and 
Rescue Centre at 
Mombasa and 
Kisumu 

Mombasa  Rescue 
coordination centre and 
Kisumu Search and Rescue 
(SAR) centre equipped  

100% maritime 
search and rescue 
facilities installed 
 

Air Transport 
services  

Expansion of Airports 
and Rehabilitation of 
Air Strips  

40 airstrips rehabilitated and 
undergone maintenance  

Rehabilitation of 
other  airstrips is 
ongoing 

Air Accident Reporting  
Systems put in place 

Reports done after 
occurrence of Air 
Accident 

Air Accident 
Investigation 

Air Accident 
Preventive Reports 
and establishment of  
Air Accident 
Reporting System  

Air Accident Preventive 
Reports  and Guidelines 
developed 

Guidelines being 
applied 
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Programme/ 
Sub-programme 

Intended Output Output Achieved Remarks 

Foundation for the 
Development of 
Second Transport 
Corridor components 
namely Access road 
from Lamu to 
Mombasa, Railway 
Network 

Feasibility Study Report for 
the Second Transport 
Corridor 
 
 
 
 

The scope for 
feasibility study has 
been expanded to 
include master plan  
for the port and port 
design 
 

Foundation for Public 
Private Venture for 
development of three 
Mass Transit Routes 
namely Athi River to 
City Centre, Kikuyu 
Town to city centre 
and Thika Town to 
the Central Business 
District 

Feasibility Report for light 
Rail/Commuters trains to 
JKIA, CDB and Suburbs in 
progress. 
 

Feasibility study for 
the light Rail is 
being done in a joint 
venture between 
Railways and 
AFROCON 
 
 

Standard Railway 
Gauge from Mombasa 
to Kampala 
 
 

Feasibility Study/Detailed 
Designs Report for the 
Standard Railway line 
 
 

The advertisement 
has been made for 
the transaction 
adviser on the 
Standard gauge 
railway line 

Rail Services 
Improvement 

Secured Railway 
Reserve in Kibera and 
Mukuru/Relocation 

Engagement of Social 
Expert to assist in 
relocation.  
 

Consultations on the 
subject going on 
between the ministry 
and Railways 

Public Works 
Programme Name:  Government Buildings 
Programme Outcome: Well constructed/developed government buildings and offices  
Completion of stalled 
building projects 

76 stalled building 
projects to be 
constructed and 
completed out of the 
127 stalled buildings 

74 stalled building projects 
constructed and completed 

Inadequate funding 
affecting 
implementation  
 

Design, documentation 
and supervision of 
construction of new 
building projects  

300 new buildings 
Designed, 
documented and 
supervised 

314 new buildings 
Designed, documented and 
supervised  

Increased human 
capacity hence the 
target surpassed   

Rehabilitation and 
maintenance of 
government buildings  

118buildings 
rehabilitated and 
maintained 

125 buildings rehabilitated 
and maintained  

Increased human 
capacity hence the 
target surpassed   

Electrification of 
housing units  

750 housing units 
electrified 

720 housing units 
electrified 

Programme ongoing 

Provision of lightning 
protection in 
government buildings in 
lightning prone areas 

26 lightning 
protection in 
government buildings 
in lightning prone 
areas provided  

24 lightning protection in 
government buildings in 
lightning prone areas 
provided  

Programme ongoing 

Installation of  new 
PABX’s in government 
offices and institutions 

49 new PABX’s in 
government offices 
and institutions 
installed 

 47 new PABX’s in 
government offices and 
institutions installed  

Programme ongoing 
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Programme/ 
Sub-programme 

Intended Output Output Achieved Remarks 

Programme Name:  Coastline Infrastructure and pedestrian access 
Programme Outcome: Improved accessibility into and out of waters 
Construction, 
rehabilitation and 
maintenance of jetties   

6 jetties constructed 
and Rehabilitated 

5 jetties constructed and 
Rehabilitated 

Inadequate funds 
affecting 
implementation 

Construction and 
maintenance of seawalls   

3050 Meters of sea 
wall 
 
 

2390 Meters of sea wall 
constructed and maintained 

Inadequate funds 
were allocated to the 
programme 

Construction and 
maintenance of 
footbridges   

9 footbridges to be 
constructed   

8 footbridges constructed  Legal issues affected 
completion of one 
footbridge 

Programme Name:  Procurement Ware Housing and Supply 
Programme Outcome: Efficient utilization of common user items 
Processing of term and 
quantity contracts  

135 Term and 
Quantity contracts 
procured 

135 Term and Quantity 
contracts procured 
 

Target achieved  

Programme Name: Construction Standards and Research 
Programme Outcome:  Improved building materials and methods in construction  

Construction Standards 
and Research 

6 areas of buildings 
research to be 
undertaken 

4 areas of buildings 
research  undertaken 

Inadequate 
personnel for 
research 

Housing 
Programme Name:  Housing Development and Human Settlement  
Programme Outcome: Decent and affordable housing in urban areas and improved quality 
shelter in rural areas as well as efficiently and effectively managed government estates 

Construction of 
Sewerage line at 
Kibera to connect the 
Decanting site to the 
main NCC sewer line 

100% design and 
construction of Sewerage 
line at Kibera to connect 
the decanting site to the 
main NCC sewer line 

Completed and 
decanting site 
occupied  

Construction of 400 
housing units at 
Kibera Soweto East 
village Zone A  

30% design for the 
construction of 400 
housing units at Kibera 
Soweto East Village Zone 
A 

The project delayed 
because of 
consultations with 
the beneficiary 
community  

Construction of 400 
housing units, one 
primary school, one 
nursery school, one 
social hall, one 
market centre and one 
health centre in 
Mavoko, Athi River 

55%  of design and 
construction done 

The construction 
works were slowed 
down due to 
contractual 
challenges   

Sub-Programme 1:  

Housing 
Development 
 

Development and 
rehabilitation of 8 
Social Infrastructure 
facilities in Kisumu  
and Mombasa  

100% development and 
rehabilitation of social 
infrastructure (15 
Classrooms, 1 Health 
centre, 3 Early Childhood 
Development Units, 
Rehabilitation of 1 Social 
Hall and 1No. Market 
Centres, roads, and water 

Completed and in 
use 
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Programme/ 
Sub-programme 

Intended Output Output Achieved Remarks 

reticulation) and Mombasa 
(18 classrooms, 1 Health 
centre, road, water 
reticulation and street 
lighting) 

Construction of 0.5 
Km of access road in 
Kibera (Phase I) 

100% design and 
construction of 0.5 Km of 
access road in Kibera (Ph I) 

Completed and in 
use 

Construction in 
development and 
rehabilitation of 7 
Social and Physical 
Infrastructure in main 
Provincial Towns and 
key urban centres 

40% development and 
rehabilitation of 7 Social 
and Physical Infrastructure 
in main Provincial Towns 
and key urban centres 

On course and road 
under construction 

Construction of 1.35 
Km of access road in 
Langata, Nairobi 

100% of design and 
construction of access road 
in Langata Nairobi 

Completed and 
opened for use 

Construction of 7 Km 
of Trunk sewerage 
line and 5 Km of 
Trunk water line in 
Thika Town  

61%design and 
construction of trunk 
sewerage line and water 
line in Thika  

Behind schedule  

Construction of 7 Km 
of Trunk sewerage 
line and 2 Km of 
Trunk water line in 
Athi River Town.  

60% design and    
construction  

On course 

Construction of 6 Km 
of Trunk sewerage 
line and 0.60 Km of 
anti-malarial drainage 
in Eldoret Town. 

67% design and 
construction works 

On course 

Identification and 
documentation of 10 
Best Practices in 
Housing and Human 
Settlements 

14 best practices in housing 
and human settlements 
identified 

The best practices 
were documented 
and an exhibition 
was held from 24-26 
June 2009, KICC 

Establish 10 
constituency 
Appropriate Building 
Technologies (ABTs) 
Centres 

13 constituency ABTs 
centres established 

Established in 
Malindi, Meru 
South, Kipipiri, 
Mathioya, Kitui 
Central, North Horr, 
Kanduyi, Keiyo 
South, Kuria, Sotik, 
Sabatia, Machakos 
and Webuye.   

Disburse Kshs. 600m 
as loans to civil 
servants to purchase 
or develop houses. 

Kshs.722m loans advanced 
for either direct purchase or 
construction of housing  

The target was 
surpassed because 
the Kshs. 722 
million includes 
loans disbursed and 
approved but not 
paid 

Construction of 526 62% of design and  On course  
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Programme/ 
Sub-programme 

Intended Output Output Achieved Remarks 

housing units for sale 
to Civil Servants in 
Ngara Phase II, 
commercial centre 
and nursery school 

construction works 

Construction of 220 
housing units for sale 
to Civil Servants (in 
Ngara Phase I-130, 
Nyeri Road – 40 and 
Kilimani - 50). 

85% design and 
construction works 

On course 

Construction of 280 
houses along Jogoo 
Road 

42% design and 
construction works 

Behind schedule due 
to contractual 
challenges  

Refurbish 2,200 
government houses  

2,220 government houses 
refurbished 

Target surpassed 

Register 2,000 
government houses 

2,077 government houses 
registered 

Target surpassed 

Security fencing for 
500 government 
houses 

791 government houses 
fenced 

Target surpassed 
because more pool 
houses were fenced 
in one compound.  

Resolve 400 rent 
tribunal cases 

400 rent tribunal cases 
resolved 

Cases resolved  

Finalize the Landlord 
and Tenant Bill 2007 

Done  The Bill has been 
approved by the 
Cabinet awaiting 
publication by AG  

Sub-Programme 2: 
Estates Management  

 

Establish 8 rent 
restriction tribunal 
stations at satellite 
locations 

7 rent restriction tribunal 
stations at satellite 
locations 

Low staffing level 
hampered the 
establishment of the 
targeted number 

Energy 

Programme Name: Energy Development and Management 
Programme Outcome: Improved standards of living for Kenyans 

To provide Solar PV 
systems in 96 public 
institutions in ASAL 
areas 

128 PV systems provided  Set target was 
achieved and even 
surpassed 

To provide seven (7) 
new  mini grids and 
associated diesel 
power generation 
stations in  ASAL 

Seven new mini grids 
installed and the existing 
seven (7) maintained 

Set target achieved 

To electrify 880 
markets and  public 
institutions  

1714 markets and public 
institutions connected 

Targets achieved 
and exceeded 

Sub-Program 1: 
Rural Electrification 

Connect a total of 
75,000 households in 
the rural areas 

85,900 electricity 
connections achieved 

Targets achieved 
and exceeded 

Sub-Programme 2: Provide 1,974GWh of 
emergency power 

Provided 1,974 GWh of 
electricity 

Targets achieved  
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Programme/ 
Sub-programme 

Intended Output Output Achieved Remarks 

Provide electricity 
connections to  
360,000 households 

Provided 427,450 
electricity connections 

Targets achieved 
and exceeded 

National Grid System 
Enhancement &       
Development  

Transmission and 
distribution grid 
extension by  9,000 
km  

Grid extended by 10,044 
km 

Target achieved 

Drill 6 geothermal 
reserve assessment 
wells 

6 wells drilled.  
   

Targets achieved 

Drill 14 geothermal 
production wells 

15 production wells drilled 
 

Targets achieved 

 Sub-Programme 3: 
Exploration and 
development of 
geothermal energy 
resources   

Assess geothermal 
resources potential in 
Akira ranch and  
mount Margaret 

Geochemistry and 
Geophysics tests carried out 

Targets met 

Drill 23 appraisal 
wells for coal 
exploration 

23 appraisal wells for coal 
drilled 

Target achieved Sub-Programme 4: 
Exploration, 
exploitation, 
distribution, 
infrastructure 
enhancement and 
substitution of fossil 
energy resources 

Assess petroleum 
potential in Nyanza 
Tertiary Rift. 
 

Assessment carried and a 
report produced 

Sedimentary basin 
with potential 
identified. 

Increase acreage on 
wood fuel  
plantations by 1400 
hectares 

1350 Hectares achieved Target not achieved 
due to a shortfall in 
funding 

Sub-Programme 5: 
Wood fuel Resources 
Development   

Increase households 
using energy saving 
stoves & charcoal 
kilns from 47% to 
50% 

49% Target not achieved 
due to a shortfall in 
funding 

 Increase solar  power 
generation by 2.6MW   

2.6 MW solar PV installed 
 

Targets achieved Sub-Programme 6: 
Development of 
Renewable Energy 
Technologies   

Increase wind  power 
generation  by 5 MW 

5 MW achieved   Targets achieved 

Three investment 
grade energy audits in 
industrial 
establishments 

Carried three audits 
 

Target achieved 

Carry out a sector 
wide  Environmental 
and Social Impact 
Assessment studies 

Study carried out and report 
produced 

Target achieved 

Sub-Programme 7: 
Energy Efficiency 
Enhancement   

Carry out feasibility 
study on  liquefied 
natural gas 
Plant and import 
facility  

Sourcing for a consultant to 
carry out the study 

Target achieved 

Local Government 
Programme Name: Local Authority management and development 
Programme Outcome: Improved infrastructure and management in Local Authorities 
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Programme/ 
Sub-programme 

Intended Output Output Achieved Remarks 

Sub-Programme 1: Urban and county Development 
1.Bus parks Completion of 14 bus 

parks 
 5 completed, 
 6 ongoing, 
 2 terminated  
 1 awaiting preparation of 
tender documents 

5Completed & 
handed over to 
councils; The 
implementation of 
ongoing (6) and 
others to   continue 
in next financial 
year 

2.Solid waste            
management 

Solid waste 
management 
initiatives in 5 
leading municipalities 

Implementation in 2 towns 
in progress 

The 3 to be 
considered for  
funding in 
FY2010/11 

3.Construction of  
Headquarters 

Purchase of land for 
office construction 

None  Remains core I 
term of work 
environment 
awaiting 
consideration 

4.Disater 
Management 

Purchase of fire 
fighting Equipments: 
24 foam tenders 
24 Rapid Intervention 
Vehicles(RIVs) 
Procurement of 
emergency 
evacuation  bridges 

 
 
4 foam tenders Purchased 
10  RIVs Purchased in 
previous years 
8 evacuation bridges 
purchased 

Purchase of items 
reduced due 
inadequate 
allocation, awaiting 
funding in 
FY2010/11 

5.Strategic Urban 
Development Plans 

 Formulation and 
development of urban 
policy on growth 
guideline 
( 6) Geographical 
Information System 
(GIS) & Planning of: 
Bomet Mariakani, 
Maralal, Malindi, 
Kitui, Kisii 

Planning needs assessment 
done. 
Expression of interest and 
short listing done for 
Bomet, Mariakani, Maralal, 
Kitui, Kisii, Kakamega and 
Naivasha 

Work to commence 
this FY and 
continue in 
subsequent years 

6.Upgrading of     
informal settlement 

Upgraded slums in 
Korogocho, Mtito 
Andei and Kilifi. 

Korogocho in progress The upgrading 
process is still in 
progress and the 
two awaiting 
financing 

7.Construction of 
buildings non 
residential buildings 

Rehabilitation of 9 
primary schools in 
poor urban areas in 
Nairobi 

7 schools completed and 
handed over to Nairobi City 
Council. 

2 schools not 
completed due to 
land related issue 
which is being 
addressed 

Construction of  
roads in Las 

241kms Completion 
of  Roads in LAs 
 

241 kms  done in: 
 Mukurweini, Webuye 
Township, Kegoye Modete, 
Kangema, Pangani,Karen 
Maringo and Likoni 
Missing Links 

241 km roads 
completed 

Sub- programme 2: Market development 
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Programme/ 
Sub-programme 

Intended Output Output Achieved Remarks 

10 wholesale Market 
hubs to be developed; 

Planned – 3 Pre-feasibility 
study done & cabinet paper 
presented 

Awaiting funding 
 

Develop 10 
wholesale market 

Completed - ( Chwele) 
Planned -     (Karatina) 

Awaiting funding 
 

Develop 40 market 
outreach facilities 

No market was developed 
 

Awaiting funding 
 

Completion of 43 
ongoing markets 
 

14   Completed 
29 On going 

14 handed over to 
LAs, 29 Awaiting  
funding 

Construction/Develop
ment of 4 hawkers 
 Markets 

Completed – Muthurwa 
Planned - 3 
 

Inadequate 
allocation  

 

Construction n of 210 
Economic Stimulus 
Projects(ESP) 

1.8 billion ring fenced for 
180 markets in 180 
constituencies 

Markets to be 
completed during 
the financial year. 

Sub- Programme 3: Local Authority Management and Advisory Services 
Governance -Signing 
Performance 
contracts by 175 LAs 

175 performance contracts 
signed by LAs 

175 LAs to be put 
on performance 
contract 

Implementation of 
RBM (RRI) in 
175LAs; 

81 LAs were put on RRI 
 

74 LAs to be put on 
RRI in 2010/11 

20 Audit inspections 
to be undertaken 

24 Audit inspections 
conducted 

Target achieved. 
 

Disseminate code of 
conduct for 
Councillors 
 

Dissemination not 
conducted as code not yet 
approved by electoral 
commission 

Dissemination to be 
done after approval 
of the code  

Initiate three drop in 
centres for street 
children 

Two centres initiated 
 

Delay in 
disbursement of 
funds caused the 
third centre not to 
be opened 

Vocational skills 
training for 300 ex 
street children 

320 trained 
 
 

Demand for training 
was high 
 

Review of Cap 265 
 

Both Cabinet memo and 
draft bill submitted to the 
cabinet 

Awaiting approval 
 

 

Review of strategic 
plan 

Strategic plan for 2008-
2012 developed 

Strategic plan 
disseminated to 
stakeholders 

Sub-programme: 4:Reform in Local Government 
Financial Management: 
LAIFOMS - 175 (20 
LAs Targeted) 

LAIFOMs - 67LAs 
implemented 
 

108 LAs should be 
put on LAIFOMS in 
subsequent years 

 

Human Resource 
Management & 
Development:LAHRMI
S-83 

LAHRMIS -53 
 
 
 

30 not achieved due to 
inadequate funding 
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Programme/ 
Sub-programme 

Intended Output Output Achieved Remarks 

Governance and 
Service Delivery 
Revised LASDAP 
Guidelines 

Revised LASDAP guidelines 
 
 
 

Validated and 
approved for 
implementation 

Developed LGSRS 
(Local Government 
sector reform Strategy) 

Draft Guidelines developed 
 
 

 Circulated to 
stakeholders 

Develop 
Decentralization policy 

Draft decentralization policy Awaiting validation 

Develop Monitoring & 
Evaluation tools 

Performance  Audit and 
indicators developed 

Implementation of 
performance Audit  

175 Integrated Strategic 
Planning 

175 Strategic plans achieved 
 

Strategic plans under 
implementation in Las 

Capacity Building 175 
Las 

Training of 164 LAs Councillors were 
trained   

Las Database driven 
websites-175 

50 LAs with database driven 
websites 

125 targeted for 
subsequent years 

Nairobi Metropolitan 
Programme: Metropolitan infrastructure and services 
Outcome: : Improved infrastructure, security and quality of life in NMR 

Construct upgrade & 
Rehabilitate Roads; 

Bitumen road 10 km road 
rehabilitated in Industrial 
area 

60% complete Metropolitan Roads 

Construction of 
pedestrian access  in 
Nairobi CBD, Thika 
& Mavoko 

Pedestrian access available 
in Nairobi CBD 
 
 

Ongoing 

Signalized junction 
within in metro 
CBDs; 

Junctions within metro 
CBD signalized 

 Safety& traffic 
management 

Installation of street  
lights in the Metro 
area; 
 

362 number of Street light 
installed and 6 flood lights 
installed. 

362 streets 
completed 

Prepare advisory 
plans for 13 slums in 
Metro area. 

Provision of affordable 
housing 
 

Ongoing Housing& slums 
elimination 

Slum elimination 
Pilot housing study 

Plan for 13 slums in Metro 
area;  
Advisory Plan for 13 slums 
in Metro area;  
Slum elimination Pilot 
housing study done. 

Done 

Land use Planning Conduct feasibility 
studies on, roads, 
markets, water, 
zoning & 
implementation plans 

Improved infrastructural 
services 
Reports 

Ongoing 
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2.2 Expenditure Analysis 
  
2.2.1 Analysis of Recurrent Expenditure 
 
Table 2: Analysis of Recurrent Expenditures for the Sector (Kshs. Millions) 
 

Approved Estimates Actual Expenditures   
Sub Sectors 2006/07 2007/08 2008/09 2006/07 2007/08 2008/09 
Roads 16,232 24,400 21,159 9,702 17,277 20,647 

Transport 3,438 4,021 3,214 3,367 3,937 3,191 

Public Works 687  792                       991 656 709 929  

Housing 1,376 1,766 1,715 1,066 1,293 1,433 

Energy 322 322 365 297 290 348 

Local Government 763 1,005 1,296 742 963 1,078 
Nairobi Metropolitan 
Development 

0 42 268 0 39 266 

TOTAL 22,818 32,348 29,008 15,830 24,508 27,892 
 

The table above indicates that both the approved recurrent expenditure budget on Physical 
Infrastructure Sector increased from Kshs. 22,818 million in 2006/07 financial year to Kshs. 
32,348 million in 2007/08 FY and dropped to Kshs. 29,008 million in 2008/09 FY. The total 
actual recurrent expenditure increased by 76 per cent from Kshs 15,830 million in 2006/07 to 
Kshs 27,892 million in 2008/09. The upward trend in recurrent expenditure has been due to 
the increase in the Road Maintenance Fuel Levy Fund levied on petroleum products. 
Expenditure on roads constituted 72 per cent and 74 per cent of the total approved and actual 
recurrent physical infrastructure expenditure respectively for the FY 2008/09.  
 
The trends in expenditure analysis indicate that there has been a general underutilization of 
recurrent expenditure. Between 2006/07 and 2008/09, the average underutilization of 
recurrent expenditure funds stood at 4%. The underutilisation is attributed to: Slow and 
bureaucratic procurement procedures particularly for road maintenance projects which are not 
synchronized with flow of funds; Delayed exchequer releases especially towards the end of 
the financial year and in some cases lack of the exchequer releases; and Breakdown of the 
IFMIS system especially towards end of the financial year when a number of transactions 
usually delayed due to procurement procedures are being affected.   
 
2.2.2 Analysis of Development Expenditure 
 
Table 3: Analysis of Development Expenditures for the Sector (Kshs. Millions) 
 

Approved Estimates Actual Expenditures   
Sub Sectors 2006/07 2007/08 2008/09 2006/07 2007/08 2008/09 
Roads 26,318 33,682 46,437 19,402 24,597 36,279 

Transport 7,444 4,789 2,482 4,177 3,324 2,013 

Public Works 1,858 1,705                  2,287 1,690 1,454 2,137 
Housing    615 1,364 2,066 614 1,284 1,900 
Energy 10,111 21,075 31,260 8,208 17,704 30,560 
Local Government 1,816 2,973 2,375 1,874 2,796 2,057 
Nairobi Metropolitan 
Development 

0 0 1,650 0 0 1,150 

TOTAL 48,162 65,588 88,557 35,965 51,159 76,096 
 

The approved and actual development expenditure budget on Physical Infrastructure Sector 
has been increasing since 2006/07 financial year as presented in Table above. The total 
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approved expenditure increased by 84 per cent from Kshs 48,162 million in FY 2006/07 to 
Kshs. 88,557 million in FY 2008/09. The total actual expenditure increased by 113 per cent 
from Kshs 35,965 million in 2006/07 to Kshs 76,096 million in 2008/09.  Expenditure on 
roads and energy accounted for 88 per cent and 87 percent of the total approved and total 
actual development expenditure for the FY 2008/09.   
 
The increased allocation in the original and actual expenditure was in line with Government 
commitment in improving the condition of the country’s infrastructure including roads, 
airports, ports, energy generation and supply. The trends in expenditure analysis indicate that 
there has been a general underutilization of development expenditure. Between 2006/07 and 
2008/09, the average underutilization of development expenditure for the period under review 
stood at 14%. The underutilisation is attributed to: Procurement challenges particularly donor 
funded projects; Inadequate counterpart funding which affects the expenditure on the donor 
component; and Delayed exchequer releases and disbursement of funds from development 
partners. 
 
2.2.3 Analysis of Externally Funded Programmes 
 
Table 4: Analysis of Donor Funded Programmes (Kshs. Millions) 
 

Approved Estimates Actual Expenditure  
2006/07 2007/08 2008/09 2006/07 2007/08 2008/09 

Roads       
Revenue 3,062 2,443 3,264 1,708 1,447 1,900 
AIA 10,293 14,070 20,813 7,827 7,375 14,869 
Sub Total 13,355 16,513 24,077 9,535 8,822 16,769 
Transport  
Revenue 4,159 2,980 1,140 2,781 1,644 857 
AIA 1,368 493 271 121 80 140 
Sub Total 5,527 3,473 1,411 2,902 1,724 997 
Public Works 
Revenue 0 0 0 0 0 0 
AIA 0 115 80 0 0 80 
Sub Total 0 115 80 0 0 80 
Housing 
Revenue 0 0 0 0 0 0 
AIA 0 8 25 0 0 0 
Energy 
Revenue 2,314 2,031 2,119 1,978 2,124 2,139 
AIA 2,923 4,804 6,382 2,208 3,541 6,112 
Sub Total 5,237 6,835 8,501 4,186 5,665 8,251 
Local Government 
Revenue 604 806 1,430 603 210 271 
AIA 103 253 100 210 0 0 
Sub Total 703 1,059 1,530 813 210 271 
Nairobi Metropolitan Development 
Revenue 0 0 0 0 0 0 
AIA 0 0 0 0 0 0 
Sub Total 0 0 0 0 0 0 
Total Expenditure 24,822 28,003 35,624 17,436 16,421 26,368 

 
The table above shows that approved external funding has been increasing over the period under 
review. The approved external funding increased from Kshs. 24,822 million in 2006/07 to Kshs. 
35,624 million in 2008/09. The total actual external funding increased by 47 per cent from Kshs 
17,436 million in 2006/07 to Kshs. 26,368 million in 2008/09 although there was a decrease in 
2007/08 FY. The major beneficiaries were; Roads and Energy sub sectors accounting for 66 and 
33 per cent respectively during 2008/09 FY. The funding was mainly for the improvement of the 
Northern Corridor and energy projects. 
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2.3 Review of Pending Bills 
 
2.3.1 Recurrent Pending Bills 
 

Table 5: Analysis of Recurrent Pending Bills (Kshs. Millions)  

 
Due to Lack of liquidity Due to Lack of provision Sub Sector 

2006/07 2007/08 2008/09 2006/07 2007/08 2008/09 

Roads 70 25 152 163 59 377 

Transport 0 0 3 0 0 0 

Public Works 0 5 50 0 0 5 

Housing 0 53 0 0 0 0 

Energy 0 0 0 0 0 0 

Local Government 0 0 0 0 0 0 

Nairobi Metropolitan 0 0 0 0 0 0 

TOTAL 70 83 205 163 59 382 

 
Contribution in lieu of rates (CILOR) is government debt owed to local authorities amounting 
to 4billion including accrued interest. The Ministry of lands determines the value of 
government land under the jurisdiction of each local authority. The Office of the Deputy 
Prime Minister and Ministry of Local Government is mandated to pay the bills determined by 
Ministry of Lands to the local authorities and the budget is provided under local government 
sub sector which is normally inadequate to cover the approved bill. In this circumstance rates 
continue to accumulate unless a budget allocation is provided for under recurrent expenditure 
as proposed. 
 
2.3.2 Development Pending Bills 
 
Table 6: Analysis of Development Pending Bills (Kshs. Millions) 
 

Due to Lack of liquidity Due to Lack of provision Sub Sector 
2006/07 2007/08 2008/09 2006/07 2007/08 2008/09 

Roads 0.7 0.4 0.5 3,312 6,000 9,000 

Transport 0 0 0 0 0 0 

Public Works 0 943 113 0 0 300 

Housing 0 21.5 0 0 0 0 

Energy 0 0 0 0 0 0 

Local Government 0 0 0 0 690 333 

Nairobi Metropolitan 0 0 0 0 0 0 

TOTAL 0.7 964.9 113.5 3,312 6,690 9,633 

 
In FY 2008/09, the total pending bill for the sector was Kshs.10, 334 million. Bills on the 
development vote were Kshs. 9,747 million while for recurrent was Kshs. 587 million. 
Roads, Public Works, and Local Government sub-sectors contributed most of the sector’s 
pending bills in both development and recurrent. Most bills emanates from backlog in 
payment of claims towards closure of financial year. Over the last four years, there has been 
remarkable improvement in settling pending bills in recurrent vote due to prudent financial 
management. However, the trend has been rising mainly as a result of delayed payments for 



 34 

contracted civil works and professional services, variation of contracts and delays in 
exchequer releases to facilitate payments in the development vote. Notably some of the 
pending bills captured in the table have been settled. 
 
In the Local Government sub sector, the Kenya Urban Transport Infrastructure Project 
(KUTIP) incurred a recurrent pending bill (Kshs. 333 million) resulting from the suspension 
of the credit arrangement for the project. Public works sub-sector has paid all the pending 
bills except Kshs. 41 million under recurrent resulting from revolving fund held in supplies 
branch. This has been accumulating since 2000/2001 F/Y. 
 
CHAPTER THREE: MEDIUM TERM PRIORITIES AND FINANCIAL  PLAN FOR 
THE MTEF PERIOD 2010/11-2012/13 
 
3.1 Prioritization of Programmes and Sub-programmes 

 
3.1.1 Programmes and their Objectives 
 
Table 7: Programmes and their Objectives 
 
Programme Objectives 
Roads  
Road Development, Maintenance and Management 
Programme 

To expand, rehabilitate and maintain the road network 
in addition to building capacity for road construction 

Transport  
National Transport Management and  Infrastructure 
Development 

To develop and reviews policies and regulatory 
guidelines to support service delivery by State 
Corporations and the private sector and also 
modernize and expand transport facilities to ensure 
provision of efficient, safe and reliable transport 
services 

Public Works 
Government Buildings Better Working Environment and Efficient use of 

Government Investment  
Protection of land from sea encroachment 

Provision of alternative sea  to supplement road 
transport and provision of accessibility to coastal 
towns and neighbouring islands 

Coastline Infrastructure and pedestrian access 

Improved accessibility in areas of difficult terrain. 

Procurement, warehousing and supply Efficient utilization of common user items  
Construction Standards and Research Improved building materials and methods in 

construction 
Housing 
Housing Development and Human Settlement 
Programme  

To facilitate the production of decent and affordable 
housing in both urban and rural areas as well as 
enhanced estates management services and tenancy 
relations 

Energy 
Energy Development and Management To stimulate economic development through provision 

of adequate, affordable  and reliable energy supply 
Local Government 
Local Authority management and development Improved infrastructure and management in Local 

Authorities 
Nairobi Metropolitan Development 
Metropolitan  infrastructure and services Develop a world class infrastructure and enhance 

safety and security in the Metropolitan region. 
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3.1.2 Programmes, Sub-programmes, Expected Outcomes, Outputs and Key 
 Performance Indicators for the Sector 
 
Table 8: Programmes, Sub-programmes, Expected Outcomes, Outputs and Key Performance 
Indicators 
 
Programme/Sub-
programme 

Key Outputs Key Performance 
Indicators 

Roads 
Programme: Road Development, Maintenance and Management  
Programme Outcome: Efficient and Economical Road Transport 
Construction of Roads and Bridges 350 Kilometres constructed No. of  kilometres of roads 

constructed  
Rehabilitation of Roads and 
Bridges 

274 Kilometres rehabilitated No. of Kilometres rehabilitated 

Maintenance of Roads and Bridges 50,634 Kilometres maintained No. of Kilometres maintained 
Design of Roads and Bridges Number of designs  No. of designs completed 
Capacity building to improve local 
construction capacity 

11,992 graduates No. of successful graduates 

Construction of airstrips in Game 
Reserves and National Parks 

2 airstrips No. of airstrips 

Transport 
Programme: National Transport Management and  Infrastructure Development 
Programme Outcome:  Improved Transportation System that facilitate trade and mobility 

Transport Policy, guidelines and 
legislations 

No. of Transport Policy, 
guidelines and legislations 

A Sessional Paper on Integrated 
National Transport Policy 

Sessional paper prepared 
 

6 Maritime Bills Concluded No. of Maritime Bills 

Railways Concession Agreement 
Reviewed 

Railways Concession 
Agreement Reviewed 

Bilateral Agreement between 
Kenya and Ethiopia on Second 
Corridor concluded 

Bilateral Agreement between 
Kenya and Ethiopia on Second 
Corridor concluded 

2 Bilateral Air Services Agreements 
(BASAS) concluded  

No. of   BASAS concluded 

15 Stakeholders awareness forums 
on HIV/AIDS 

No. of  Stakeholders HIV/AIDS 
awareness forums 

Policy Development and Transport 
Sector HIV/AIDS Awareness & 
Control  

1,550 members of Staff, Sea Fares, 
Truck Drivers, Boda Boda and 
Matatu operators trained 

No. of members of Staff, Sea 
Fares, Truck Drivers, Boda 
Boda Matatu operators trained 

Computerization of Transport Systems 4 Motor Vehicle Registration 
Stations computerised  

No. of Motor Vehicle 
Registration Stations 
computerised  

Construction of 2 main berths, No 
20 (water depth: 11m) and No 21 
(water depth: 15m) and a Small 
Berth (water depth: 4.5m) 

No. of Port Terminal facilities 
developed with enhanced 
handling capacity of 1.2Million 
Total Equivalent Units (TEUS) 
p.a. 

Port facilities  developed 
 
 
 

No. of Free Port facilities on 
3,000 acres at Dongo Kundu 
including Roads and Rail links 
and Port equipment 

Port  & Kenya Ferry Services 

Deepened Mombasa Channel to 16 
metres and Post Panama Ships 
docking facilities ( i.e. over 4,000  
TEUs ) at the Port 

No. of metres on the Deepened 
Mombasa Channel 
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Programme/Sub-
programme 

Key Outputs Key Performance 
Indicators 

Two Ferries Purchased and 
operating  across the Ocean 

No. of ferries purchased; 

10% reduction in Road accident / 
deaths 
 

% decrease in road accidents 
and No. of Road Safety 
messages and programmes 

Three forums for issuance of TLB 
Licenses per each of 254 District 

No. of forums on the issuance of 
TLB licences held 

28 committee and board meetings Number of meetings held 

Conduct research and development 
on non motorized means of 
transport and identification of black 
spots 

Research and development done 
and report given 

Road Transport Safety   

Conduct awareness campaigns 
through the media, sensitization 
workshops, conferences and field 
visits 

No. of awareness campaigns 
done 

Maritime Services Improvement 50 regulations and 4 bills developed 
and concluded 

No. of regulations and bills 
developed and concluded 

Redeveloped and rehabilitated 
terminal and runway facilities at 
Wajir, Isiolo and Nyaribo Airstrips 

Redeveloped and rehabilitated 
terminal and runway facilities at 
Wajir, Isiolo and Nyaribo 
Airstrips 

Air Transport Services 

Improvement of communication 
navigation, surveillance(CNS)/air 
traffic management equipment 
(ATM)  

Equipments put in place 

Accident Reporting  Systems 
put in place 

Air Accident Investigation Air Accident Preventive Reports 
and establishment of  air accident 
reporting systems 
 

No. of Air Accident Preventive 
Reports  and Guidelines 
developed 
Feasibility Study Report for the 
Second Transport Corridor 

Foundation for the Development of 
Second Transport Corridor 
components namely Access Road 
From Lamu to Mombasa, Railway 
Network 

Regional Conference on 
Infrastructure Development 

Foundation for Public Private 
Venture for development of three 
Mass Transit Routes namely Athi 
River to City Centre, Kikuyu Town 
to city centre and Thika Town to 
the Central Business District 

Feasibility Study Report on 
Mass Transit Routes 

Standard Railway Gauge from 
Mombasa to Kampala 
 

Feasibility Study/Detailed 
Designs Report for the Standard 
Railway line 
Relocation Action Plan (RAP) 
reviewed Report and Action 
Plan 

Rail Services Improvement 

Secured Railway Reserve in Kibera 
and Mukuru/Relocation 
 
 Engagement of Social Expert to 

assist in relocation 

Public Works 
Programme: Government Buildings 
Programme Outcome: Better Working Environment and Efficient use of Government 
Investment 
Completion of stalled projects 51 projects to be  completed Number of Projects Completed 
Refurbishment/maintenance of 
buildings 

300 projects to be  completed Number of Projects Completed 

Construction of new Buildings 120 projects to be completed Number of Projects Completed 
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Programme/Sub-
programme 

Key Outputs Key Performance 
Indicators 

Programme: Coastline Infrastructure and pedestrian access 
Programme Outcome: Improved accessibility into and out of waters 
Construction and Rehabilitation of 
jetties  

5 jetties  to be completed Number of jetties Completed 

Construction and Rehabilitation of 
seawalls 

5160 meters of seawall to be 
completed 

Meters of Sea wall Completed 

Construction of footbridges 270 foot bridges to be completed Number of footbridges 
Completed 

Programme: Procurement, warehousing and supply 
Outcome: Efficient utilization of common user items 
Procurement, warehousing and 
supply 

135 Term Contracts Procured Number of Term Contracts 
Procured 

Programme: Construction Standards and Research 
Outcome: Improved building materials and methods in construction 
Construction Standards and 
Research 

9 areas of buildings research to be 
undertaken 

Number of research topics 
completed 

Housing 
Programme: Housing Development and Human Settlement 
Outcome: Decent and affordable housing in urban areas and improved quality shelter in 
rural areas as well as efficiently and effectively managed government estates. 

100 acres of land opened up in nine 
(9) towns 

No. of acres of land opened up 
for housing development  

1,826 housing units developed 
under Civil Servants Housing 
Scheme & KENSUP) 

No. of housing units developed  

Housing Development  

15 constituency Appropriate 
Building Technologies ( ABTs) 
Centres established  

No. of ABTs Centres 
established in constituencies  

2,500 housing units refurbished  No. of Government housing 
units refurbished 

Estates Management 

4,650 plots/estates secured No. of estates/plots with 
Government houses secured 

Energy 
Programme: Energy Development and Management 
Programme Outcome: Improved standards of living for Kenyans 

Increase in electricity access from 
63% to 70% 

% increase in electricity access 
 

340 power connections (markets, 
public institutions and utilities) 

No. of power connections 
 

60 public institutions installed with 
Solar PVs  

No. of public institutions 
installed with Solar PVs 

 8 Isolated Power stations 
commissioned 

No. of Power stations 
commissioned 

Rural Electrification 

 45,320 power connections to rural 
households 

No. of power connections to 
rural households 

National Grid System 
Enhancement and Development 

200 km of power lines upgraded/ 
constructed  

 No. of km of power lines 
upgraded/constructed 

10 wells drilled No. of wells drilled Exploration and Development of 
Geothermal Energy Resources 20% of construction works of the  

35MW Power Plant Ol Karia II  
completed  

% of construction works of the  
35MW Power Plant Ol Karia II  
completed 

15 wells drilled 
One appraisal report 

No. of wells drilled 
Appraisal reports prepared 

Exploration, exploitation, 
distribution, infrastructure 
enhancement and substitution of 
fossil Energy resources 

1 block explored No of reports on blocks 
explored 

Wood fuel Resources Development 500 Ha of trees established No. of Ha. of trees 
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Programme/Sub-
programme 

Key Outputs Key Performance 
Indicators 

10,000 households with energy 
saving stove & charcoal kilns 

No. of households with energy 
saving stove & charcoal kilns 

Development of Renewable energy 
technologies 

5MW new generation capacity from 
Renewable Energy sources 
 

 No. of MW new generation 
capacity from Renewable 
Energy sources 
Amount of data available 

Training of staff No. of staff  trained 
Reports on Environmental and 
Social Impact Assessment studies 
 

No. of reports on Environmental 
and Social Impact Assessment 
studies 

Plant and import facility  No. of plant and import facility  

Report on demand for petroleum 
products 

No. of reports produced 
 

Energy Efficiency Enhancement 

Energy audit reports  No. of energy audit reports  

Local Government 
Programme : Local Authority management and development 
Outcome: Improved infrastructure and management in Local Authorities 

Construction of 241 kms of access 
roads 

No. of kms of roads 
 

Pilot Geographical  information 
System (GIS) 

Base maps, attribute data,  
 

GIS training No(5) No. of Planners trained 
Developed urban Strategic Plan for 
Digital Mapping and Planning of 
the following Towns: Eldoret, 
Othaya, Bungoma, Mtwapa and 
Garissa 

Digital Maps  
Strategic Plans 
 
 
 

Planned Urban Towns (8) (digital 
mapping and preparation of 
integrated strategic urban 
development plan in Bomett, 
Maralal, Mariakani, Kakamega, 
Kisii, Kitui, Naivasha 

No. of planned urban centres 
 
 
 
 
 

Formulation of 8 strategic urban 
development plan for Gucha,Wajir, 
Garissa County Council, Narok, 
Malindi, Siaya and Machakos 

No. of draft strategic urban 
development plans. 
 
 

Concept paper for urban 
development policy in place 

Draft concept paper in place 
 

Solid waste studies in 5 major 
towns:Nairobi,Mombasa,Kisumu, 
Eldoret and Nakuru 

Solid waste management project 
reports 

National urban development policy Draft policy 
Rehabilitation of 8 primary Schools 
in Nairobi 

No. of schools rehabilitated 

Physical and social infrastructure in 
informal settlements e.g. slum 
upgrading at Korogocho, Kilifi and 
Mtito- Andei 

Korogocho , Kilifi and Mtito- 
Andei Upgraded 

Purchase of 4  foam tenders No. of foam tenders procured 

Purchase of 10 RIVs No. of rapid intervention 
vehicles 

Sub Programme 1: 
Urban and County Development 
 

Procurement of 8 mobile 
emergency evacuation  bridges 

No. of evacuation bridges 
procured 

Sub Programme 2:  
Market development 
 

Construction & Rehabilitation of 
Markets:  
Ten (10) wholesale hubs and 1,000 
– 1,500 Producer Business Group 

No of markets rehabilitated 
 
No. of whole sale hubs  to be 
constructed 
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Programme/Sub-
programme 

Key Outputs Key Performance 
Indicators 

Ten ‘tier1’ retail markets fully 
serviced markets in Nairobi, 
Eldoret, Nakuru, Kisumu, 
Mombasa and Kakamega 

No. of tier 1 retail markets fully 
serviced 
 
 

Expand market outreach in at least 
40 markets in cities, municipalities 
and town councils 

No. of markets outreach 
expanded 
 

Construction of  43 ongoing market No. of markets completed 
Governance -Signing Performance 
contracts by 175 Las 

No. of  LAs put on performance 
contract 

Implementation of RBM (RRI) in 
175 Las 

No. of  LAs put on RRI 
 

20 Audit inspections to be 
undertaken 

No. of audit reports 
 

Disseminate code of conduct for 
Councillors 

No. of dissemination forums  
 

Initiate three drop in centres for 
street children 

No. of operational drop in 
centres 

Vocational skills training for 300 ex 
street children 

No. trained 
 

Review of Cap 265 Draft bill 

Sub Programme 3:  
Local Authority Management and 
Advisory Services 

Dissemination of  strategic plan Workshop reports 
Financial Management:LAIFOMS-
175 (20 LAs) 

No. of LAs on LAIFOMS 
 

Human Resource Management & 
Development:LAHRMIS-30 

No. of LAS on LAHRMIS 
 

175 LAs Training on LASDAP 
Guidelines 

No. trained 

Finalize  LGSRS (Local 
Government sector reform 
Strategy) 

Strategy developed and 
approved 
 

Develop Decentralization Policy No. Draft decentralization 
policy 

Develop Monitoring & Evaluation 
tools 

Monitoring and evaluation 
Tools developed 

Capacity Building 175 LAs 
 

No. trained and equipments 
provided 

Sub Programme 4:  
Reform in Local Government 

Develop 30 LAs Database driven 
website 

 No. of websites developed 

Nairobi Metropolitan Development 
Programme: Metropolitan infrastructure and Services 
Outcome: Improved infrastructure, security and quality of life in the NMR. 

50 Km of strategic roads 
constructed, and rehabilitated 

No. of Km of roads constructed, 
and rehabilitated 

Develop Metro urban Transport 
Information System 

Prototype of urban Transport 
Information System 

Signalized junctions in Nairobi 
Metropolitan Region 

No. of signalized junctions 
 

Operationalize Bus Rapid Transit 
 

No. of Bus Rapid Transit 
operational 

Sub Programme 1: Metropolitan 
mobility and transport Programme 

Develop Metro environmental 
parks & reserves 

No. of parks & reserves 
developed, 

Develop & implement urban – 
design 

A draft of urban design 
 

Pilot housing project in Thika & 
Movoko slums elimination 

Feasibility report 
 

Sub Programme 2: Metropolitan 
social  infrastructure & quality of 
life programme 

Pilot metro market (Thika & Feasibility report 
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Programme/Sub-
programme 

Key Outputs Key Performance 
Indicators 

Kiambu)  
Develop flood mitigation plan Draft of flood mitigation plan 
Pilot landfill project at Thika & 
Nairobi in Solid Waste 
Management 

Feasibility report 
 
 

Spatial development plan Draft spatial development plan 

GIS mapping GIS  sketch maps 

NMR Branding Feasibility report 
Spatial planning & research 
 

Feasibility report 
 

Sub Programme 3: Metropolitan 
planning, promotion, 
administration and Research 
programme 

General administration • Improved work 
environment 

• Launch of service charter  
Improved access to safety & 
security from 40% to 60% 

% increase in improved access 
to safety & security 

Increase in Metro Wide security 
lighting from 10% to 70% 

% increase in security lighting 
in NMR 

Integrated CCTV system CCTV Cameras installed 

Develop emergency service control 
room 

Initialize installation of control 
room 

Sub Programme 4: Safety and 
emergency programmes 

Capacity building in emergency 
services 

No. of personnel trained 
No. of equipments procured 

 
3.1.3 Programmes by Order of Ranking 
 

• Road Development, Maintenance and Management Programme 
• Energy Development and Management 
• National Transport Management and  Infrastructure Development 
• Housing Development and Human Settlement Programme 
• Local Authority Management and Development 
• Government Buildings 
• Coastline Infrastructure and Pedestrian Access 
• Procurement Ware Housing and Supply 
• Construction Standards and Research 
• Metropolitan  Infrastructure and Services 
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3.2 Analysis of Resource Allocations by:- 
 
3.2.1 Sector 
 
Table 9: Analysis of Allocations. 
 

Projected Estimates  Estimates 
2009/10 2010/11 2011/12 2012/13 

Recurrent 40,049 43,134 47,188 51,644 
Development 99,755 113,013 123,937 133,770 
Total               139,804 156,147 171,125 185,414 
 
3.2.2 Sub-sector 
 
Table 10: Recurrent Resource Allocations by Sub-sector (Kshs. millions) 
 

Projected Estimates Sub-sector Estimates 
2009/10 2010/11 2011/12 2012/13 

Roads  21,435 23,545 27,072 30,940 
Transport 3,363 3,754                3,829 3,905 
Public Works 1,376 1,542 1775 2,005 
Housing 1,857 1,872 1947 2,063 

Energy 372 426 535 643 
Local G. 11,307 11,577 11,587 11,600 

Nairobi Metro. 339 418 443 488 

Total 40,049 43,134 47,188 51,644 
 
Table 11: Development Resource Allocations by Sub-sector 
 

Projected Estimates Sub-sector Estimates 2009/10 
2010/11 2011/12 2012/13 

Roads  51,131 59,933 60,429 67,190 

Transport 4,806 4,838 4,936 5,038 

Public Works 5,148 5,091 5,851 6,711 
Housing 2,255 2,334 2,427 2,573 
Energy 30,641 35,042 43,167 43,371 

Local G. 4,354 4,355 5,640 7,349 

Nairobi Metro. 1,420 1,420 1,487 1,538 

Total  99,755 113,013 123,937 133,770 
 
 
3.2.3 Programmes and Sub-programmes 
 
Table 12: Resource Allocations by Programme and Sub-programme 
 

Projected Estimates Sub-sector Estimates 
2009/10 2010/11 2011/12 2012/13 

Roads  
Programme: Road Development, Maintenance and Management 
Construction of Roads and 
Bridges 

20,310 28,802  
  

23,640                  
 

25,000 
 

Rehabilitation of Roads and      30,060        32,842      37,216  42,630 
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Projected Estimates Sub-sector Estimates 
2009/10 2010/11 2011/12 2012/13 

Bridges 
Maintenance of Roads and 
Bridges 

    20,000        20,000       24,500  28,000 

Design of Roads and Bridges           890             700                         820  950 
Capacity Building for Road 
Construction 

          672              500           575  650 

Infrastructure development in 
National Parks and Reserves 

634 634 750 900 

Total 72,566 83,478 87,501 98,130 

Transport 
Programme: National Transport Management and  Infrastructure Development 
Policy Development and 
Transport Sector Aids/HIV 
Awareness & Control  

1,356 1,456 1,456 1456 

Computerization of Transport 
Systems 

48 48 50 60 

Port  & Kenya Ferry Services 2,323 1,823 1,923 2,023 
Road Transport Safety   149 180 180 190 
Maritime Services Improvement 77 82 82 110 
Air Transport services  2,864 4,043 4,114 4,120 
Air Accident Investigation 757 106 106 110 
Rail Services Improvement 595 854 854 874 
Total 8,169 8,592 8,765 8,943 
Housing 
Programme: Housing Development and Human Settlement Programme  
Sub-Programme 1: Housing 
Development 

2,951 3,018 3,139 3,327 

Su-Programme 2: Estates 
Management 

1,161 1,188 1,235 1,309 

Total 4,112 4,206 4,374 4,636 

Public Works 
Programme 1:  Government Buildings 
Sub Programmes        
Completion of stalled projects 1,971 2,013 2,113 2,237 
Refurbishment/maintenance of 
projects 589 841 872 922 
Construction of New 
Buildings             2,245,           2,034 2,385 2,630 
Total for Government  
Buildings 4,805 4,888 5370 5,789 

Programme 2: Coastline Infrastructure and pedestrian access 
Construction and 
Rehabilitation. of jetties and 
seawalls 282 628 728 852 
Construction of footbridges 752    549 620 720 
Total for Coastline 
&Pedestrian Infrastructure. 

1,034 1,177 
1,348 1,572 

Programme 3: Procurement, Warehousing and Supply  
Procurement, Warehousing & 
supply 347 290 460 684 
Total for Procurement, 
Warehousing & Supply 347 290 460 684 
Programme 4: Construction Standards and Research 
Construction standards and 
Research 338 278 448 671 
Total for Construction 
Standards and Research 338 278 448 671 
Total  
 

6,524 6,633 7,626 8,716 
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Projected Estimates Sub-sector Estimates 
2009/10 2010/11 2011/12 2012/13 

Energy 
Programme: Energy Development and Management 
Rural Electrification 8,040                    8,040 11,310 11,391 

National Grid System 
Enhancement &       
Development 

13,822 18,223 19,443 19,582 

Exploration and 
development of geothermal 
energy resources 

7,061 7,061 9,933 10,003 

Exploration, exploitation, 
distribution, infrastructure 
enhancement and 
substitution of fossil energy 
resources. 

950 950 
 
 

 

1,336 1,346 

Wood fuel Resources 
Development 

340 340 479 482 

Development of Renewable 
Energy Technologies 

194 194 273 275 

Energy Efficiency 
Enhancement 

607 660 928 935 

Total 31,013 35,468 43,702 44,014 
Local Government 
Programme:Local Authority Management and Development 
Sub Programme 1:  
Urban and County 
development 

2,554 2,554 3,540 5,249 

Sub Programme 2: Market 
development 

1,800 1,801 2,100 2,100 

Sub Programme 3: Local 
Authority Management and 
Advisory Services 

907 1,177 1,187 1,200 

Sub Programme 4: Reform 
in Local Government 

10,400 10,400 10,400 10,400 

Total  15,661 15,932                   17,227 18,949 
Nairobi Metropolitan 
Programme: Metropolitan Services 
Sub Programme 1: 
Metropolitan mobility and 
transport Programme 

857 1,000 1,000 1,000 

Sub Programme 2: 
Metropolitan social  
infrastructure & quality of 
life programme 

378 
 

    300 340 350 

Sub Programme 3: 
Metropolitan planning, 
promotion, administration 
and Research programme 

524 
 

300 300 300 

Sub Programme 4: Safety 
and emergency programmes 

0 238 290 376 

Total Expenditure 1,759 1,838 1,930 2,026 

GRAND TOTAL 139,804 156,147 171,125 185,414 
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3.2.4 Economic Classification 
 
Table 13: Resource Allocations by Economic Classification (Kshs. Millions) 
 

Projected Estimates Sub-sector Estimates 
2009/10 2010/11 2011/12 2012/13 

Roads 
Current Expenditure  

Compensation of Employees            1,068  1,111               1,277     1460 
Use of Goods and Services               365              434                    

500  
570 

Current Transfer Govt Agencies            3,032           20,000                 
22,995  

26,280 

Other Recurrent          16,970         2,000               
2,300  

2,630 

Sub Total 21,435 23, 545 27,072 30,940 
Capital Expenditure 

11Acquisition of Non-Financial 
Assets 

         10,757         12,647               
14,540  

 
16,620 

Capital Transfers to Government 
Agencies  
(Road Authorities) 

         26,592  40,652         38,260                     41,850      

Capital Transfers to KWS 634 634 729 850 
Other development       13,148        6,000         6,900  7,870 
Sub-total 51,131 59,933          60,429 67,190 
TOTAL  72,566 83,478 87,501 98,130 

Public Works 
Current Expenditure 
Compensation of Employees 948 986 1,025 1,066 
Use of Goods and Services 250 350 450 600 
Current Transfer Govt Agencies - 0 - - 
Other Recurrent 178 206 300 339 
Sub Total 

                 1,376                1,542 
                

1,775                2,005 
Capital Expenditure 
Acquisition of Non-Financial Assets 5,037         4,980 5,651 6505 
Capital Transfers to Government 
Agencies  

0 0 0 0 

Other Development                     111 111  200 205 
Sub totals 5,148 5,091 5,851 6,711 
TOTAL  6,524 6,633                                                                        7,626 8,716 

Housing 
Current Expenditure 
Employee Compensation 306 308 315 325 
Use of Goods & Services  766 779 847 953 
Current transfers Govt Agencies 785 785          785 785 
Other Current 0 0 0 0 

Sub Total 1,857 1,872 1,947 2,063 
Capital Expenditure 
Acquisition of Non-Financial Assets 2,255 2,334 2,427 2,573 
Capital transfers to Govt Agencies 0 0 0 0 
Other Development 0 0 0 0 
Sub Total  2,255 2,334 2,427 2,573 
TOTAL 4,112 4,206 4,374 4,636 

Transport  
Current Expenditure 
Compensation of Employees 152 158 161 163 
Use of Goods and Services 656 941 960 980 
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Projected Estimates Sub-sector Estimates 
2009/10 2010/11 2011/12 2012/13 

Current Transfer Govt Agencies 2,469 2,569 2,620 2,672 
Other Recurrent 86 86 88 90 
Sub Total 3,363 3,754 3,829 3,905 
Capital Expenditure 

Acquisition of Non-Financial Assets 729 759 774 790 
Capital Transfers to Government 
Agencies 

4,077 4,079 4,162 4,248 

Other Development 0 0 0 0 
Sub Total 4,806 4,838 4,936 5,038 
TOTAL 8,169 8,592 8,765 8,943 
Nairobi Metropolitan 
Current Expenditure 
Compensation of Employees 90 94 92 93 
Use of Goods and Services 195 204 308 350 
Current Transfer Govt Agencies 0 80 0 0 
Other Recurrent 54 40 43 45 
Sub Total 339 418 443 488 
Capital Expenditure 

Acquisition of Non-Financial Assets 0 1,000 1,000 1,050 
Capital Transfers to Government 
Agencies  

0 0 0 0 

Other Development 1,420 420 487 488 
Sub totals 1,420 1,420 1,487 1,538 
TOTAL 1,759 1,838 1,930 2,026 
Local Government 
Current Expenditure 
Compensation of Employees      144 180                        187                                                                                                                      195          
Use of Goods and Services 763 997 1,000 1005 
Current Transfer Govt Agencies 10,400  10,400 10,400 10,400 
Other Recurrent - 0 0 - 
Sub Total 11,307 11,577 11,587 11,600 
Capital Expenditure 

Acquisition of Non-Financial Assets 4,354 4,355 5,640 7,349 
Capital Transfers to Government 
Agencies 

0 
0 0 0 

Other Development 0 0 0 0 
Sub totals 4,354 4,355 5,640 7,349 
TOTAL 15,661 15,932 17,227 18,949 

Energy 
Current Expenditure 
Compensation of Employees 177 198 255 306 
Use of Goods and Services 167 200 240 289 
Current Transfer Govt Agencies 28 28 40 48 

Other Recurrent 0 0 0 0 
Sub Total                 372 426 535 643 
Capital Expenditure 
Acquisition of Non-Financial Assets 10,697 10,697 15,430 15,430 
Capital Transfers to Government 
Agencies 

16,794 21,195 21,401 21,605 

Other Development 3,150 3,150 6,336 6336 
Sub totals 30,641 35,042 43,167 43,371 
TOTAL 31,013 35,460 43,702 44,014 
GRAND TOTAL 139,804 156,147 171,125 185,414 
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3.2 Analysis of Resource Requirements Vs Allocation 
 
3.3.1 Recurrent 
 
Table 144: Analysis of Resource Requirements Vs Allocation 
 

Requirements Vs Allocation Sub-sector Estimates 
2009/10 Requirement-

2010/11 
Allocation-
2010/11 

Variance 

Roads  21,435 23,629 23,545 (84) 

Transport 3,363 5,554 3,753 (1,801) 

Public Works 1,376 1,804 1,542 (262) 

Housing 1,857 2,139 1,872 (267) 

Energy 372 445 426 (19) 

Local Govt  11,307 17,414 11,577 (5,837) 

Nairobi Metro 339 437 418 (19) 

Total 40,049 51,422                   43,133 (8,289) 

 
3.3.2 Development 
 
Table 155: Analysis of Resource Requirements Vs Allocation 
 

Requirements Vs Allocation Sub-sector Estimates 
2009/10 Requirement 

2010/11 
Allocation 
2010/11 

Variance 

Roads  51,131 77,140 59,933 (17,207) 

Transport 4,806 8,773 4,838 (3,935) 

Public Works 5,148 8,846 5,091 (3,755) 

Housing 2,255 3,774 2,334 (1,440) 

Energy 30,641 43,257 35,042 (8,215) 

Local Govt 4,354 11,800 4,355 (7,445) 

Nairobi Metro. 1,420 15,608 1,420 (14,188) 

KWS 0 634 0 (634) 

Total 99,755 169,198 113,013 (56,819) 

 
3.3.3 Semi Autonomous Government Agencies 
 
Recurrent 
 
Table 16: Resource Requirements Vs Allocation by SAGAs 
 

Requirements Vs Allocation Sub-sector Estimates 
2009/10 Requirement-

2010/11 
Allocation-
2010/11 

Variance 

Roads      
KeNHA 0 238 100 (138) 

KeRRA 0 239 200 (39) 

KURA 0 53 30 (23) 

KWS 0 0 0 0 

Total 0 530 330 (200) 

Transport  0 0 0 
KMA 149 160 149 (11) 
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Requirements Vs Allocation Sub-sector Estimates 
2009/10 Requirement-

2010/11 
Allocation-
2010/11 

Variance 

KCAA 0 1,000 0 0 
KFS 602 602 602 0 
Total 751 1,762 751 0 
Public Works 0 0 0 0 
Housing 0 0 0 0 
Energy 28 33 28 (5) 
Local 
Government 

0 0 0 0 

Nairobi 
Metropolitan 

0 0 0 0 

Total 779 2,325 1,109 (216)                     
 
 
Development 
 
Table 17: Resource Requirements Vs Allocation by SAGAs 
 

Requirements Vs Allocation Sub-sector Estimates 
2009/10 Requirement-

2010/11 
Allocation-
2010/11 

Variance 

Roads      
KeNHA 3,462 10,000 7,000 (3,000) 
KeRRA 1,330 10,000 7,000 (3,000) 
KURA 720 5,000 1,000 (4,000) 
KWS 634 2,560 634 (1,926) 
Sub-total 6,146 27,560 15,634 (11,926) 
Transport 0 0 0 0 
Public Works 0 0 0 0 
Housing (NHC) 0 1,000 100 (900) 
Energy 16,794 22,931 16,794 (6137) 
Local G. 0 0 0 0 
Nairobi Metro. 0 0 0 0 
Total 22,940 50,491 32,428 (30,889) 
 
* The following donor component figures have not been included in the allocations 
 
KeNHA 9,800 
KeRRA 3,550 
KURA  3,500 
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3.3.4 Programmes and Sub-programmes 
 
Table 18: Resource Requirements Vs Allocation by Programmes and Sub-programmes 
 

Requirements Vs Allocation Programme/Sub-
programme 

Estimates 
2009/10 Requirement-

2010/11 
Allocation-

2010/11 
Variance 

Roads  
Programme: Road Development, Maintenance and Management Programme 
Construction of Roads and 
Bridges 

20,310  31,523   
  

28,802 (2,712) 

Rehabilitation of Roads and 
Bridges 

     30,060         43,966  32,842 (11,124) 

Maintenance of Roads and 
Bridges 

    20,000         21,000  20,000 (1,000) 

Design of Roads and 
Bridges 

          890              970  700 (250) 

Capacity Building for Road 
Construction 

          672              770  500 (270) 

Infrastructure development 
in National Parks and 
Reserves 

634 2,560 634 (1,926) 

Total 72,566 100,789 83,478 (17,282) 
Transport 
Programme: National Transport Management and  Infrastructure Development  
Policy Development and 
Transport Sector Aids/HIV 
Awareness & Control  

1,356 3,020 1,456 (1,564) 

Computerization of 
Transport Systems 

48 51 48 (3) 

Port  & Kenya Ferry 
Services 

2,323 2,482 1,823 (659) 

Road Transport Safety   149 187 180 (7) 
Maritime Services 
Improvement 

77 131 82 (49) 

Air Transport services  3,543 4,500 4,043 (457) 
Air Accident Investigation 757 104 106 2 
Rail Services Improvement 595 3,852 854 (2,998) 
Total 8,169 14,327 8,592 (5,735) 
Public Works 
Programme 1:  Government Buildings 
Sub Programmes       
Completion of stalled 
projects 1,971 4,253 2,013 (2,240) 
Refurbishment/maintenance 
of projects 589 1,857 841 (1016) 
Construction of New 
Buildings             2,245,           2,034 2,034 0 
Total for Government  
Buildings 4,805 8,144 4,888 (3,256) 
Programme 2: Coastline Infrastructure and pedestrian access 
Construction and 
Rehabilitation of jetties and 
seawalls 282 1,389 

 
 

628 (761) 
Construction of footbridges 752    549 549 0 
Total for Coastline 
&Pedestrian 
Infrastructure. 1,034 1,938 1,177 (761) 
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Requirements Vs Allocation Programme/Sub-
programme 

Estimates 
2009/10 Requirement-

2010/11 
Allocation-

2010/11 
Variance 

Programme 3: Procurement, Warehousing and Supply  
Procurement, Warehousing 
& supply 347 290 290 0 
Total for Procurement, 
Warehousing & Supply 347 290 290 0 
Programme 4: Construction Standards and Research 
Construction standards and 
Research 338 278 278 0 
Total for Construction 
Standards and Research 338 278 278 0 
Total  6,524 10,650 6,633 (4,017) 
Housing 
Programme: Housing Development and Human Settlement Programme  
Sub-Programme 1: 
Housing Development 

2,951 4,426 3,018 (1,408) 

Sub-Programme 2: 
Estates Management  

1,161 1,487 1,188 (299) 

Total 4,112 5,913 4,206 (1,707) 
Energy 
Programme: Energy Development and Management 
Rural Electrification 8,040 11,330 8,040 (3,290) 
National Grid System 
Enhancement &       
Development 

13,822 19,478 18,223 (1,255) 

 Exploration and 
development of 
geothermal energy 
resources 

7,061 9,950 7,061 (2,889) 

Exploration, exploitation, 
distribution, 
infrastructure 
enhancement and 
substitution of fossil 
energy resources. 

950 1,337 950 (387) 

Wood fuel Resources 
Development 

340 479 340 (139) 

Development of 
Renewable Energy 
Technologies 

194 273 194 (79) 

Energy Efficiency 
Enhancement 

607 855 660 (195) 

Total 31,013 43,702 35,468 (8,234) 
 

Local Government 
Programme: Local Authority Management and Development 
Sub Programme 1:  
Urban and County 
development 

2,554 5,600 2,554 (3,046) 

Sub Programme 2: 
Market development 

1,800 6,200 1,801 (4,399) 

Sub Programme 3: Local 
Authority Management 
and Advisory Services 

896 6,000 1,177 (4,823) 
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Requirements Vs Allocation Programme/Sub-
programme 

Estimates 
2009/10 Requirement-

2010/11 
Allocation-

2010/11 
Variance 

Sub Programme 4: 
Reform in Local 
Government 

10,411 11,414 10,400 (1,014) 

Total  15,661 29,214 15,932 (13,282) 
Nairobi Metropolitan 
Sub Programme 1: 
Metropolitan mobility 
and transport Programme 

857 6,586 1,000 (5,586) 

Sub Programme 2: 
Metropolitan social  
infrastructure & quality 
of life programme 

378 
 

     2,034 300 (1,734) 

Sub Programme 3: 
Metropolitan planning, 
promotion, 
administration and 
Research programme 

524 
 

2,822 300 (2,522) 

Sub Programme 4: 
Safety and emergency 
programmes 

0 4,603 238 (4,365) 

Total Expenditure 1,759 16,045 1,838 (14,207) 
GRAND TOTAL 139,804 220,640 156,147 (64,493) 
 
 
3.3.5 Economic Classification 
 
Table 19: Analysis of Requirements and Allocation by Economic Classification 
 
Sub-sector Estimates 

2009/10 
Requirements Vs 
Allocation 

    

    Requirement-
2010/11 

Allocation-
2010/11 

Variance 

Roads         

Recurrent Expenditure         

Compensation of Employees 1,068 1,600 1,111 (489) 
Use of Goods and Services 365 429 434 5 
Current Transfer Govt Agencies 3,032 19,000 20,000 1000 
Other Recurrent 16,970 2,620 2,000 (620) 
Sub Total 21,435 23,649 23,545 (104) 
Capital Expenditure         
Acquisition of Non-Financial 
Assets 10,757 15,300 12,647 (2,653) 
Capital Transfers to Government 
Agencies  26,592 49,330 40,652 (8,678) 
(Road Authorities) 0     
Capital Transfers to KWS 634 2,560 634 (1,926) 
Other development 13,148 9,950 6,000 (3,950) 
Sub totals 51,131 77,140 59,933 (17,207) 
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Sub-sector Estimates 
2009/10 

Requirements Vs 
Allocation 

    

    Requirement-
2010/11 

Allocation-
2010/11 

Variance 

TOTAL  72,566 100,789 83,478 (17,311) 

Public Works         
Recurrent Expenditure         

Compensation of Employees 948 1,047 986 (61) 
Use of Goods and Services 250 460 350 (110) 
Current Transfer Govt Agencies 0 0 0 0 
Other Recurrent 178 297 206 (91) 
Sub Total 1,376                1,804 1,542 (262) 

Capital Expenditure         

Acquisition of Non-Financial 
Assets 5,037 7,946 

4,980 
(2,966) 

Capital Transfers to Government 
Agencies  

0 0 0 
0 

Other Development 111 900 111 (789) 
Sub totals 5,148  8,846 5,091 (3,755) 
TOTAL  6,524 10,650 6,633 (4,017) 

Housing         

Recurrent Expenditure         

Employee Compensation 306 311 308 (3) 

Use of Goods & Services  766 1,043 779 (264) 

Current transfers Govt Agencies 785 785 785 0 

Other Current 0 0 0 0 

Sub Total 1,857 2,139 1,872 (267) 

Capital Expenditure         
Acquisition of Non-Financial 
Assets 2,255 3,774 2,334 (1,440) 
Capital transfers to Govt 
Agencies 0 0 0 0 

Other Development 0 0 0 0 

Sub Total  2,255 3,774 2,334 (1,440) 
TOTAL 4,112 5,913 4,206 (1,707) 

Transport         
Recurrent Expenditure         

Compensation of Employees 152 156 158 2 
Use of Goods and Services 656 2,301 941 (1,360) 
Current Transfer Govt Agencies 2,469 3,011 2,569 (442) 
Other Recurrent 86 86 86 0 
Sub Total 3,363 5,554 3,754 (1,800) 
Capital Expenditure         

Acquisition of Non-Financial 
Assets 

729 4,513 759 
(3,754) 

Capital Transfers to Government 
Agencies 

4,077 4,260 
4,079 (181) 
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Sub-sector Estimates 
2009/10 

Requirements Vs 
Allocation 

    

    Requirement-
2010/11 

Allocation-
2010/11 

Variance 

Other Development 0 0 0 0 
Sub Total 4,806 8,773 4,838 (3,935) 
TOTAL 8,169 14,327 8,592 (5,735) 
Nairobi Metropolitan         

Recurrent Expenditure         

Compensation of Employees 90 91 94 3 
Use of Goods and Services 195 206 204 (2) 
Current Transfer Govt Agencies 0 100 80 (20) 
Other Recurrent 54 40 40 0 
Sub Total 339 437 418 (19) 

Capital Expenditure       0 
Acquisition of Non-Financial 
Assets 

0 8,575 1,000 
(7,575) 

Capital Transfers to Government 
Agencies  

0 0 0 
0 

Other Development 1,420 7,033 420 (6,613) 
Sub totals 1,420 15,608 1,420 (14,188) 

TOTAL 1,759 16,045 1,838 (14,207) 

Local Government         

Recurrent Expenditure         

Compensation of Employees 144 154 180 26 
Use of Goods and Services 763 5,860 997 (4,863) 
Current Transfer Govt Agencies 10,400 11,400 10,400 (1000) 
Other Recurrent 0 0 0 0 
Sub Total 11,307 17,414 11,577 (5,837) 

Capital Expenditure         

Acquisition of Non-Financial 
Assets 4,354 11,800 4,355 (7,445) 
Capital Transfers to Government 
Agencies 0 0 0 0 
Other Development 0 0 0 0 
Sub totals 4,354 11,800 4,355 (7,445) 
TOTAL 15,661 29,214 15,932 (13,282) 
Energy         

Recurrent Expenditure         

Compensation of Employees 177 212 198 (14) 
Use of Goods and Services 167 200 200 0 
Current Transfer Govt Agencies 28 33 28 (5) 
Other Recurrent 0 0 0 0 
Sub Total 372 445 426 (19) 

Capital Expenditure         

Acquisition of Non-Financial 10,697 14,956 10,697 (4,259) 
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Sub-sector Estimates 
2009/10 

Requirements Vs 
Allocation 

    

    Requirement-
2010/11 

Allocation-
2010/11 

Variance 

Assets 

Capital Transfers to Government 
Agencies 

16,794 22,931 21,195 
(1,736) 

Other Development 3,150 5,370 3,150 (2,220) 
Sub Total 30,641 43,257 35,042 (8,215) 

TOTAL 31,013 43,702 35,468 (8,234) 

GRAND TOTAL 139,804 220,640 156,147 (64,493) 
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CHAPTER FOUR: CROSS SECTOR LINKAGES 
 
4.1 Analysis of other Sector Linkages to the Sector 

 
The Physical Infrastructure Sector is critical for the implementation of the Kenya Vision 
2030 and has strong linkages with the six key priority sectors identified under the economic 
pillar. The Sector provides basic infrastructure that is necessary for the efficient operation of 
the rest of the sectors and their sustainable growth.  
 
The Sector has strong linkages to all sectors due to intricate forward and backward linkages. 
The table below summarizes the linkages between other sectors and Physical Infrastructure 
Sector. 
 
MTEF Sector MTP Sectors Linkage with Physical 

Infrastructure  
Agriculture and 
Rural Development 

Land reforms and Agriculture and 
Rural Development  

Agriculture and rural development 
plays an important role in the 
growth and development of 
national economy as it contributes 
to about 25% of GDP. The 
Physical Infrastructure Sector 
plays an important role in 
facilitating production, trade and 
reducing the cost of transportation 
of agricultural produce through 
provision of motorable roads. The 
sector relies on provision of power 
for its primary industries and 
lighting the rural population.   
Local Authorities provide 
infrastructural facilities which 
support industrial development 
and provide market facilities for 
agricultural produce 

Trade ,Tourism 
and Industry 

Tourism, Manufacturing, 
Wholesale and Retail and 
Business Process Outsourcing  

The sector plays an important role 
in national economy. The Physical 
Infrastructure Sector provides 
roads which facilitates trade 
between market destinations and 
contributes to improved tourism 
road networks. Nairobi 
metropolitan is implementing 
measures to make Nairobi a 24 
hour trading city and regional hub 
for trade. The sector is also 
implementing measures of  
improving and attracting 
investment through provision of 
affordable power for primary and 
secondary industries 

Environment 
,Water and 
Irrigation 

Environment, Water and 
Sanitation 

The Physical Infrastructure Sector 
recognizes the importance of 
protecting and conserving the 
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MTEF Sector MTP Sectors Linkage with Physical 
Infrastructure  
environment during 
implementation of infrastructure 
projects. Environmental Impact 
Assessment is now mandatory 
before undertaking 
implementation of all projects to 
ensure that the activities carried 
out do not impact negatively on 
the environment. The Sector 
ensures provision of safe water, 
effective sewage disposal and 
management of solid waste. 

Human Resource 
Development 

Education and Training, Health, 
Human Resource development, 
Employment 

The Infrastructure Sector provides 
employment opportunities through 
its labour intensive programmes. 
The Sector also improves 
infrastructural services such as 
power, roads, buildings etc to 
education, health and other social 
facilities thereby improving living 
standards. The Sector is 
implementing programmes taking 
into account the issue of HIV and 
AIDS scourge. 

Research 
,Innovation and 
Technology 

ICT, Science Technology and 
Innovation 

The Physical Infrastructure Sector 
is involved in research on 
construction materials and 
technologies, dissemination of 
research findings and promotion 
of wider application of innovative 
materials and technologies .The 
Sector is adopting new emerging 
ICT technologies in delivery of its 
services. 

Governance 
,Justice, Law and 
Order 

Security, Peace Building and  
Conflict Management, 
Governance and Rule of Law, 
Decentralization 

GJLO plays important role in 
sector’s legal reform agenda 
through enactment of legislations 
e.g. Roads Act 2007, Energy Act 
2006. 

Public 
Administration and 
International 
Relations 

Public Sector Reforms This sector relates to the Physical 
Infrastructure Sector from the 
stand point of overall national 
development planning and public 
expenditure management, budget 
tracking and monitoring and 
evaluation of development 
programmes and activities as well 
as access to support services. 
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MTEF Sector MTP Sectors Linkage with Physical 
Infrastructure  

Special 
Programmes 

Gender, Vulnerable Groups and 
the Youth, Equity and Wealth 
Creation 

The Physical Infrastructure Sector 
is currently implementing 
infrastructure projects such as in 
roads and energy to disadvantaged 
areas of the country. 

National Security Security The Physical Infrastructure Sector 
facilitates the national security 
sector through provision of 
infrastructural services such as 
roads, energy and building 
projects. All important in 
improving the country’s security. 

Macro Working 
Group 

Financial Services Financial services are expected to 
complement and also supplement 
government funds in planning for 
and implementation of Physical 
Infrastructure Sector programmes.  

 
 
Physical Infrastructure Sector is an important catalyst of private sector activities because of 
its facilitative role in enhancing the business operations of the private sector investment. 
Investment in infrastructure also acts as an incentive to provide private sector investment. 
The private sector on the other hand is an engine through which the Physical Infrastructure 
Sector can achieve employment creation and income generation objectives while at the same 
time partnering in the achievement of the physical infrastructure targets of delivering on 
projects and programmes. Resources from this Sector when mobilized can supplement 
government funds in planning for and implementation of Physical Infrastructure Sector 
activities and programmes.  
 
Private sector organizations are endowed with both human and financial resources that could 
supplement government’s effort. Areas of linkages range from consultancy services on 
planning of programmes/projects, drawing designs, implementation to programme/project 
Monitoring and evaluation. The private sector is also a reservoir of human labour (an 
important factor of production) from which the Physical Infrastructure Sector draws 
manpower for its construction projects. Other areas of collaboration include Research & 
Development with Institutions of higher learning in areas of research on best 
building/construction practices and technology as well as low cost building materials. This 
has the potential of lowering cost of construction to the benefit of the low income group and 
general economy. The private sector also provides consultancy in drawing designs for 
construction projects, undertake construction, are producers and suppliers of building 
materials and equipment as well as provide finances (for example housing finance) that are 
greatly used in Physical Infrastructure Sector. For instance in the housing sub-sector banking 
and Non-Bank Financial Institutions (NBFIs e.g. Housing Finance and Building Societies) 
play a critical role in bridging the financial gap required for Housing development, through 
mortgages and loans. Thus developing private public partnerships (PPPs) will enhance the 
existing collaboration. 
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4.2 Cross Sector Linkages and its Impacts on Resource Allocations 
 
It is recognized that Physical Infrastructure Sector is a player in rapid and sustainable 
economic growth and development. There are strong linkages both (forward and backward) 
with other sectors. Vision 2030 envisages an economic growth rate of 10% annually. This 
growth can only be achieved and sustained with an efficient and functioning infrastructure 
through adequate resource allocation. 
 
The Sector is an important prerequisite in creating and supporting business environment that 
facilitates private sector investment, growth and job creations. Accelerating development in 
disadvantaged areas e.g. Arid and Semi-Arid lands, heavy investment in physical 
infrastructure is necessary to open up these areas for investment in other sector. Investment in 
physical infrastructure requires large amount of resources and therefore should continue to be 
a priority area in resource allocation.  
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CHAPTER FIVE: EMERGING ISSUES AND CHALLENGES 
 
5.1 Roads Sub-sector 
 
• Inadequate funding for development and maintenance for both classified and unclassified 

roads including those in the national parks and reserves  
• Slow procurement and disbursement procedures by development partners. 
• Lack of adequate local construction capacity especially contractors and professionals in 

the industry 
• Encroachment of  road reserves creating a major challenge to roads development 
• Transitional arrangements for the three roads Authorities. 
 
5.2 Public Works Sub-sector 
 
• Increased demand for Refurbishment and reconstruction office accommodation due to 

changes in government institutional framework. 
• Huge backlog of stalled projects to be completed. 
• Lack of adequate local construction capacity especially contractors and professionals in 

the industry. 
 
5.3 Housing Sub-sector 

• Lack of comprehensive housing sector legislation (legal framework).  
• Inadequate public and private sectors investments in housing and high cost building 

materials. 
• Low level of funding by government to housing sector development and lack of 

maintenance policy & integrated legal framework. 
• Lack of guidelines to harmonize leasing of government offices and residential 

accommodation leading to payment for unused and under-used space.  
 
5.4 Transport Sub-sector 

• Increased business activities i.e. cargo handling at the port of Mombasa  
• Shallow channel for larger post-panamax vessels access to the port  
• Lack of efficient railway system. 
• The over-reliance on one transport corridor  
• Weak  Institutional framework and slack enforcement of rules and regulations 
• Safety/Security at Ports and Airports 
• Inadequate technical personnel especially in Air Accident Investigations and Motor 

Vehicle Inspections. 
 

5.5 Nairobi Metropolitan Sub-sector 

• In-adequate legislative framework with distinct operational mandate. 
• Inadequate human capacity and appropriate skills 
• Delineation of the Metropolitan boundary  
 
5.6 Local Government Sub-sector 
 
• The factoring of Contribution In-lieu of Rates as part of sub-sector budget ceiling is 

wrong and disadvantages the allocation to the sub-sector because the funds are disbursed 
to the local Authorities in respect to land, buildings and forests that belong to other 
government Ministries and departments.    
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• Inadequate funding for the Micro, Small and Medium sized enterprises(MSME’s) 
• Weak regulatory framework. 
• Increased demand for development and refurbishment of various types of markets as 

outlet for agricultural, livestock and other products as well as avenue for employment 
generation. 

• Lack of head office accommodation and Local Authorities training institute. 
•  Lack of an institution offering finance and credit to Local Authorities.  
• The prevailing traffic congestion and environmental pollution in the major cities.  
 
 
5.7 Energy Sub-sector 
 
• Lack of adequate power generation capacity against rising demand for power.   
• Expensive emergency diesel power generation and fossil fuels.  
• High cost of power compared to our competitors such as Egypt and South Africa.   
• Weak transmission and distribution network resulting in high system losses. 
• Lack of investment by independent power producers. 
• Unfavourable changing weather patterns. 
• Lack of local technical capabilities and funding for nuclear power plants.   
• Constrained oil pipeline system 
• High development costs for geothermal resource. 
• Addressing food security issues when developing the bio-diesel  industry; 
• Identifying appropriate technologies for producing electricity using municipal waste and 

residues; 
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CHAPTER SIX: CONCLUSION  
 
The government quest to achieve the objects of the Kenya Vision 2030 fundamentally 
depends on the physical Infrastructure Sector. Huge investments are required, possibly more 
than is currently available. It is, therefore necessary to develop innovative ways of resource 
mobilization and adopt prudence in utilization for optimal sector growth.  
 
The following are the conclusions from the Sector: 
 
• Sector ceilings are increasingly unable to fund projects with huge financial demands. 

Such projects need to be funded by a special fund since allocations within the Sector are 
unable to make significant impact in implementation. 

• It is anticipated that all the prioritized programmes/projects that have been proposed will 
be implemented to completion. The impact of the programmes and activities will have a 
multiplier effect on the social dynamics and improve on the poverty levels besides 
contributing to the economic development 

• The sector should be provided with adequate budgetary allocation for training 
• Sub-sectors should adhere to their functions as spelt out in the Presidential circular in-

order to avoid duplications. 
• Funding for operations and maintenance should be increased for effective service delivery 
• The sub-sectors with shortage of staff should be allowed to recruit adequate technical 

staff 
• Small scale contractors should continue to be involved in the Sector to enhance their 

capacity     
• The procurement procedures and processes should be addressed in-order to shorten 

further the time taken to award and commence project implementation. 
• Contracts of non performing contractors should be terminated at the earliest opportunity  
• The Sector M&E function should be strengthened  
• There is need to increase Sector ceiling in order to avail adequate resources for identified 

priority programmes. 
• The use of Municipal bonds may be used as resource mobilization for infrastructure 

development and therefore they should be addressed. 
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CHAPTER SEVEN: RECOMMENDATIONS 
 
• The sector is grossly under-funded.  Government should in the circumstances consider 

increasing the current sector ceiling to Kshs. 250 billion in order to implement the 
flagship projects.  

 
• The funds for Contribution In-lieu of Rates and the allocation to Kenya Wildlife service 

should be provided outside the sector ceiling as it is wrong and disadvantages the 
allocation to the sub-sector because the funds are disbursed to other government 
Ministries and departments.    

 
• There is need to diversify power generation such as fossil, geothermal, nuclear, bio-

diesel, bio-gas, wind and solar.   
 
• The budget calendar should be followed to accord the sector adequate time for the 

preparation of the MPER, consultative processes and formulation of the sector report. 
 
• The sector should formulate a formula for rationalization of financial resources. 
 
• Government should facilitate strengthening of professional bodies in order to enforce and 

uphold standards in infrastructural development. 
 
• The government should strengthen training institutions to address capacity building of 

staff to improve service delivery. 
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Appendices:  
Nairobi Metropolitan Projects 

Projects Original 
contract sum to 
completion 

Expected  sum to 
completion 

Original date of 
completion 

Expected date of 
completion 

2008/09 
Target 

2008/09 
Achievement Remarks 

Traffic decongested under the Metropolitan transport 
infrastructure programme 

5m 5m 2012 2012   ongoing 

Advisory plans prepared  for 13 slums within the 
Metropolitan region 

55m 55m 2012 2012    

Drafted legislation for the Metropolitan 22m 22m July 2010 July 2010   At cabinet 
level 

10 workshops conducted  for the councils under the 
metropolitan region and hold 5 stakeholders consultative 
forums 

10.2m 10.2m June 2009 June 2009   
Done 

Formulate the Metropolitan Strategy and Policy 20m 20m June 2009 June 2009   Done 
Metropolitan area boundary Established  

2m 
 

2m 
June 2009 June 2009   Done 

Spatial framework for the Metropolitan region formulated 241m 241m 2012 2012   ongoing 
 
GIS laboratory Set up 

 
15m 

 
15m 

2010 2010   ongoing 

Spatial planning studio established  
5m 

 
5m 

2010 2010   April, 2010 

Metropolitan region aerial survey for GIS mapping 
Undertaken   

185m 185m 2010 2010    

Bitumen road  constructed 750m 750m June 2010 June 2010   Ongoing 
Street lights Installed 300m 300m June 2009 June 2009   Done 
Feasibility studies for the roads, water, zoning plans, 
implementation plans, social infrastructure conducted 

350m 350m 2010 2010   Ongoing 

Provision of NMT facilities- Pedestrianization at the 
identified places (1st Avenue(Eastleigh),  

46,000,000 46,000,000 
2010 2010   

Ongoing 
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Housing projects 
 

Project  Original contract 
sum to completion  

Expected sum to 
completion  

Original date of 
completion  

Expected date of 
completion  

2008/09 target  2008/09 Achievement Remarks  

Establishment of Regional ABT 
Centre (Mavoko) and 13 
constituency ABT centres 

500M 500M June 2009 June 2012 100% 100% On going 

Provision of physical infrastructure 
to facilitate housing development 
in urban centres 

1.2B 1.2B June 2010 June 2010 60% 10% On going 

Housing development for Civil 
Servants   

2B 2B June 2012 June 2012 40% 30% On going 

Development of housing units 
under KENSUP 

2B 2B June 2012 June 2012 30% 20% On going 

Acquisition and refurbishment of 
buildings 

700M 700M June 2012  June 2012 40% 30% On going 

Establishment of the Planning and 
Building Authority 

200M 200M June 2011 June 2011 0 0 To start next FY 

 
Roads Projects 

REVISED GOK PROPOSED DRAFT RESOURCE REQUIREMENTS 
Programme/Project 

  2008/09  2009/2010  
2010/2011 2011/2012 2012/2013 

Roads        
Major Roads        
Northern Corridor Improvement Projects         2,812,482,254               2,500,000,000             5,000,000,000                4,800,000,000              4,800,000,000  
Northern Corr.  (E. A Trade & Transp. Facilitation)             45,460,990                 100,000,000                350,000,000                  350,000,000                350,000,000  
Specialized Road Maintance Management Unit                         0        
Nairobi Province         
Eastern/Northern Bypass           221,250,000                 470,000,000             1,100,000,000                  500,000,000              1,000,000,000  
Southern Bypass  0                  50,000,000                100,000,000                  500,000,000                500,000,000  
Nairobi-Thika         3,252,431,990               1,000,000,000             5,400,000,000                3,000,000,000              3,000,000,000  
Nairobi Urban Toll                                -           1,000,000,000  0 0 
Central Province         
Nanyuki – Nyahururu                      500,000,000              1,000,000,000  
Westlands – Limuru                         -                          10,000                  10,000,000                  700,000,000              1,000,000,000  
Kenol Makutano - Sagana (Dual)                     10,000,000                  700,000,000              1,500,000,000  
Central Kenya Roads                         -                    10,000,000                380,000,000                  650,000,000                600,000,000  
Coast Province        
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REVISED GOK PROPOSED DRAFT RESOURCE REQUIREMENTS 
Programme/Project 

  2008/09  2009/2010  
2010/2011 2011/2012 2012/2013 

Maji ya Chumvi - Miritini              51,750,000                 110,000,000                110,000,000    
Mtito Andei -Bachuma Gate                   500,000,000                  900,000,000                200,000,000  
Bachuma Gate – Miritini                   500,000,000                  600,000,000                100,000,000  
Eastern Province         
Wote Makindu                                   56,227,560                   17,000,000                   7,000,000    
Wote Makindu                                 50,000,000                   24,000,000                   4,000,000    
Isiolo-Merrile River           226,421,205                 250,000,000                300,000,000                  400,000,000   
Merille River-Marsarbit                    75,000,000                100,000,000                  900,000,000              1,000,000,000  
Marsarbit-Turbi                    75,000,000                300,000,000                  700,000,000              1,000,000,000  
Turbi – Moyale                      800,000,000              1,000,000,000  
Rural Infrastructure in Mt. Kenya                         -                  300,000,000          1,000,000,000                  700,000,000                800,000,000  
Meru-Marimba-Mitunguu      
Imenti-Kionyo-Chogoria-Ndagene Loop      
Rift Valley Province         
Emali Oloitoktok           228,430,000                 250,000,000                400,000,000                  500,000,000                200,000,000  
Emali Oloitoktok           200,000,000                 250,000,000                400,000,000                  500,000,000                200,000,000  
Mai Mahiu - Naivasha – Lanet           780,455,290                   50,000,000                150,000,000    
Namanga - Athi River           196,411,245                 350,000,000                800,000,000                  400,000,000                200,000,000  
Nyanza Province        
Kisumu-Kakamega-Webuye                  250,000,000                900,000,000                1,000,000,000              1,000,000,000  
 Total     8,121,320,534            6,131,010,000        18,821,000,000           19,100,000,000         19,450,000,000  
Other Roads       
Headquarters        
Consultancy and Design           324,667,260                 339,000,000                500,000,000                  500,000,000                600,000,000  
Rehabilitation of Security Roads                         -                    50,000,000                300,000,000                  300,000,000                300,000,000  
Missing links in Nairobi                  100,000,000             1,300,000,000                  850,000,000                750,000,000  
Emergency Culverts and bridges             70,000,000                   50,000,000                200,000,000                  300,000,000                300,000,000  
Nairobi Province        
Nairobi – Ruiru           533,435,000                 200,000,000     
Nairobi West District        
Processional Way, Nairobi                         -                                -      
Mbagathi Way              48,225,492                     5,000,000                   5,000,000    
Nairobi Roads Rehabilitation           223,860,000                 100,000,000                  20,000,000    
Runda Whispers Bridge             48,502,000                               -      
Langata Barracks - Bomas (Dual)                         -                            5,000                200,000,000                  400,000,000                400,000,000  
Bomas Karen                         -                            5,000                100,000,000                  700,000,000                500,000,000  
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REVISED GOK PROPOSED DRAFT RESOURCE REQUIREMENTS 
Programme/Project 

  2008/09  2009/2010  
2010/2011 2011/2012 2012/2013 

Karen –Dagoretti                         -                            5,000                100,000,000                  700,000,000                700,000,000  
Ngong Road (Dual)                         -                            5,000                200,000,000                  400,000,000   
A2 Outering Ring Dual and Njiru-Caltex-Kangundo                         -                    10,000,000                350,000,000                1,100,000,000              1,000,000,000  
Nairobi  State House Roads/Milimani                         -                            5,000                100,000,000    
Kiambu East District        
Thogoto- Gikambura- Mutarakwa           334,303,000                 100,000,000                400,000,000    
Ndumberi-Cianda - Githunguri Ngorongo            191,504,725                 250,000,000                400,000,000                  100,000,000   
Kirigiti-Riuki-Ngewa (C64)           394,355,000                 150,000,000                150,000,000    
International sch.-Wangige –Rironi                         -                            5,000                150,000,000                  450,000,000                450,000,000  
Wangige-Mwatate-Gikuni-Kabocha                         -                            5,000                150,000,000                  500,000,000                500,000,000  
Mwimuto-Kibiku-International School                         -                            5,000                150,000,000                  400,000,000                350,000,000  
Kirinyaga District        
Rukenya-Forest Rangers Post (D456/E554)           391,739,000                 300,000,000                300,000,000                  100,000,000   
Baricho-Kagio-Kibirigwi           448,050,000                 340,000,000                350,000,000                  100,000,000   
Kianyaga-Kiamutugo-Githure                         -                            5,000                  30,000,000                  500,000,000                500,000,000  
Murang'a North District        
St. Mary-Nyakahura-Kiamara-Muringato-Irima           230,033,846                 230,000,000                350,000,000                  200,000,000   
Githiga-Kibutha-Kanyenyaini-Mihuti-Wanjerere-Rwathia           165,952,800                 250,000,000                400,000,000    
Maragi-Kiawambeu-Gitige- Weithaga                         -                            5,000                200,000,000                  600,000,000                800,000,000  
Murang'a-Gitugi                         -                            5,000                200,000,000                  750,000,000                700,000,000  
Kangema – Gacharage                         -                            5,000                200,000,000                  650,000,000                900,000,000  
Nyandarua North District        
Ndundori-Olkalou-Njabini            219,041,512                 290,000,000                400,000,000    
Ndundori-Olkalou-Njabini            200,000,000                 290,000,000                400,000,000    
Ndundori-Olkalou-Njabini            200,000,000                 290,000,000                400,000,000    
Ihithe -Aberdare -Forest –Kahuruko -Ndunyu Njeru                          -                            5,000                   5,000,000                  550,000,000              1,000,000,000  
Oljororok – Ndundori                         -                      5,000,000                   5,000,000                  500,000,000              1,500,000,000  
Njabini - Kinyona (E544)                         -                            5,000                   5,000,000                  350,000,000              1,500,000,000  
Gilgil (C77) -Machinery (C69) Rd.D390                         -                            5,000                200,000,000                  500,000,000                350,000,000  
Nyeri South District        
Karima-Kiandu           257,531,100                 290,000,000                380,000,000                  200,000,000   
Kiandu – Nyeri                            5,000                   5,000,000                  650,000,000                700,000,000  
Kagere-Munyange-Gura River                         -                            5,000                   5,000,000    
Konyu- Othaya(D433)/Kairo JN  C70/Gachami-Thuti Pry Sch           165,465,000                 220,000,000                350,000,000    
Giakanja(D434) - Junction E1686                         -                            5,000                350,000,000                  500,000,000                400,000,000  
Gatitu – Unjiru                         -                            5,000                  20,000,000                  100,000,000                750,000,000  
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REVISED GOK PROPOSED DRAFT RESOURCE REQUIREMENTS 
Programme/Project 

  2008/09  2009/2010  
2010/2011 2011/2012 2012/2013 

Giakanja - Tetu Mission (D434)                         -                            5,000                   5,000,000                  400,000,000              1,200,000,000  
Improvement of Infrustructure (Mt. Kenya Phase I&II)        
Mukuruweini - Gakonya & Rutune- Mahuaini Road 
(D429/E554) 

          405,803,500                 340,000,000                500,000,000  
                200,000,000   

Nyeri North District        
Miiri-Itundu(D452)                                    150,000,000                 200,000,000                300,000,000                  300,000,000   
B5 Mweiga - D446 Park Gate                         -                            5,000                   5,000,000                  350,000,000              1,200,000,000  
Karatina –Karima               2,192,400                           5,000                  20,000,000                  100,000,000                350,000,000  
Nginye/Gatiina/Kiangoma Bridges               9,482,632                     9,500,000                  15,000,000                    20,000,000   
Naro Moru -Munyu-Karisheni                         -                            5,000                  20,000,000                  100,000,000                350,000,000  
Nduyu -Njeru –Muiga                         -                            5,000                  10,000,000                  300,000,000                860,000,000  
Thika District        
Thika-Gatanga-Gatura/Gatanga-Ndakaini           161,727,975                 165,000,000                200,000,000                  500,000,000                350,000,000  
Githurai-Ndiaini                         -                            5,000                  10,000,000                  150,000,000                200,000,000  
Thika – Magumu                         -                            5,000                  10,000,000                  200,000,000                750,000,000  
D521 Thika – Tala                         -                            5,000                  10,000,000                  450,000,000                650,000,000  
Kahawa   Sukari access roads  200,000,000 250,000,000 150,000,000 0 
Gatukuyu –Kiriko- Mataara  100,000,000 300,000,000 400,000,000 500,000,000 
Murang'a South District        
Kabati-Kagunduini-Kariua-Mareira           365,172,310                 200,000,000                300,000,000                  100,000,000   
Kaharati – Njiriis                         -                  100,000,000                400,000,000                  600,000,000                700,000,000  
Maragwa-Nginda-Gathera                         -                      2,900,000                  20,000,000                  300,000,000                650,000,000  
Makindi-Mutundu                         -                            5,000                   5,000,000    
Kilifi District        
Mariakani-Kilifi           191,710,305                 210,000,000                750,000,000                  920,000,000                500,000,000  
Mombasa-Malindi                         -                            5,000                350,000,000                  650,000,000                450,000,000  
Kwale        
Mariakani –Kwale                         -                            5,000                  25,000,000                  450,000,000              1,500,000,000  
Kwale-Lunga Lunga                         -                            5,000                  15,000,000               2,000,000,000  
Lamu District                         -        
Witu-Lamu- Kiunga                         -                            5,000                  10,000,000                  350,000,000                600,000,000  
Mombasa District                         -        
Mombasa- Lunga Lunga                         -                            5,000                  15,000,000                  100,000,000                350,000,000  
Changamwe Round about-Moi Int. Airport –Miritini                         -                            5,000                  25,000,000                  500,000,000                450,000,000  
Kikambala Beach Roads                         -                            5,000                  15,000,000                  200,000,000                500,000,000  
Taita Taveta District                         -        
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Voi -Mwatate- Wundanyi                         -                            5,000                400,000,000                  200,000,000                100,000,000  
Mwatate-Taveta                         -                            5,000                700,000,000                  920,000,000              1,000,000,000  
Salagate – Voi                         -                            5,000                  10,000,000                    20,000,000                650,000,000  
Chilembe -Wundanyi –Bura                         -                            5,000                   5,000,000                    20,000,000                500,000,000  
Tana River District                         -        
Hola-Garsen                         -                                -      
Masalani Bridge Approaches             30,230,000                   30,000,000                350,000,000                    10,000,000   
Malindi District        
Baricho Bridge             11,250,000                   20,000,000                  20,000,000    
Malindi – Salagate                         -                            5,000                  10,000,000                    20,000,000                500,000,000  
Margarini –Malindi                         -                            5,000                  10,000,000                  350,000,000              1,500,000,000  
Embu District        
Embu- Mutunduri-Kianjokoma           232,402,170                 250,000,000                300,000,000    
Embu-Kibugu-Kathangariri-Kianjokoma-Runyenjes                         -                            5,000                   5,000,000    
Mbeere District        
Thura Bridge (Mbeere)               2,000,000                     4,000,000                   4,000,000                    20,000,000   
Ena-Ishiara Chiakariga           626,000,000                 450,000,000                500,000,000                  200,000,000   
Isiolo District        
Lewa-Isiolo           477,558,386                 450,000,000                500,000,000                  900,000,000                250,000,000  
Isiolo-Modogashe                         -                            5,000                250,000,000                  900,000,000              1,500,000,000  
Archers Post-Wamba C78/C79-Kisima                         -                            5,000                   5,000,000                    35,000,000              1,500,000,000  
Kitui District        
Kangonde-Kitui           150,000,000                 150,000,000                300,000,000                  100,000,000   
Nzeu Bridge (Kitui)                         -                            5,000                   5,000,000                    25,000,000   
Nguuni - Kwa Kethi                         -                            5,000                  35,000,000                  500,000,000              1,000,000,000  
Miambani-Mikuyuni/Thua Drift                         -                            5,000                  10,000,000                    15,000,000   
Machakos District                         -        
C99 Kangundo-Kamuthanga                         -                            5,000                  10,000,000                  500,000,000                900,000,000  
Kikima - Kitungo - Mumbuni (E478)                         -                            5,000                  10,000,000                  200,000,000                500,000,000  
Kikima -Kali -Kwa Mutisya (E477)                         -                            5,000                  10,000,000                  150,000,000                750,000,000  
Kithimani-Makutano                         -                            5,000                  10,000,000                    15,000,000                800,000,000  
Katumani- Konza                         -                            5,000                  10,000,000                    30,000,000                800,000,000  
Syokimau –Katani Road  5,000 150,000,000 250,000,000 350,000,000 
Jn C99 (Okia)- Jn D517 Road (C101)                         -                            5,000                  10,000,000                    25,000,000                800,000,000  
Tigania District                         -        
 Kionyo-Chogoria,Meru-Marimba / Nkubu-Mitunguu                         -                            5,000                   5,000,000                    25,000,000                750,000,000  
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Meru-Kagaene -Mikinduri-Maua           545,075,510                 380,000,000                550,000,000                  100,000,000   
Makueni District        
Wamunyu -Kalawa –Wote                         -                            5,000                   5,000,000                    25,000,000                750,000,000  
Syotuvali Bridge (Makueni)             12,899,000                   10,000,000                  10,000,000                    20,000,000   
Kimbwezi -Kitui -Syongila (B7)                         -                            5,000                   5,000,000                    10,000,000                750,000,000  
Emali-Ukia (C99)                         -                            5,000                   5,000,000                    10,000,000                700,000,000  
Kimutwa-Tawa-Kikima-Makutano           160,000,000                 160,000,000                300,000,000                  250,000,000   
Katumani-Wote                         -                            5,000                   5,000,000    
Tharaka District        
Giaki-Marimanti-Chiakariga-Marimanti-Mitunguu                         -                            5,000                   5,000,000                    20,000,000                650,000,000  
Meru North District        
Ruiri - Isiolo-Muriri           209,281,000                 450,000,000                500,000,000                  450,000,000                100,000,000  
Farm- Kawiro-Mutwate-Kachilu           505,381,000                 250,000,000                100,000,000                    10,000,000   
Mwingi District        
Kabati Mbondoni (C94)               6,914,465                           5,000                   5,000,000                  100,000,000                700,000,000  
Mwingi - Thuchi River (C93)             19,105,200                           5,000                   5,000,000                  350,000,000                650,000,000  
Mwingi – tseikuru                         -                            5,000                   5,000,000                  500,000,000                750,000,000  
         
Moyale        
Buna –Moyale                         -                            5,000                   5,000,000                    20,000,000                500,000,000  
Garissa District        
Garissa –Nuno           274,044,145                 250,000,000                300,000,000                  450,000,000                500,000,000  
Garissa-Dadaab-Liboi A3                         -                            5,000                   5,000,000                    20,000,000                750,000,000  
Garissa-Nuno Extension                  120,000,000                300,000,000                  500,000,000   
Mandera  Central District        
Rhamu- Banisa                         -                            5,000                  10,000,000                    15,000,000                350,000,000  
Wajir – Buna                         -                            5,000                  10,000,000                    25,000,000                450,000,000  
Wajir – Rhamu                         -                            5,000                  10,000,000                    25,000,000                550,000,000  
Kotulo-Elwak                         -                            5,000                  10,000,000                    20,000,000                450,000,000  
Elwak Rhamu                         -                            5,000                  10,000,000                    20,000,000                450,000,000  
Mandera West District        
Burmayo - Takaba (D500)             20,000,000                   10,000,000                  10,000,000                  450,000,000                700,000,000  
Takaba - Wangaidahan (E848)             20,000,000                   10,000,000                  10,000,000                  500,000,000                750,000,000  
Derkale – Banisa             20,000,000                   10,000,000                  10,000,000                  500,000,000                800,000,000  
Wajir North District        
Habasweni-wajir                         -                            5,000                  10,000,000                    20,000,000                700,000,000  
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Nuno – Modogashe                         -                            5,000                  50,000,000                  450,000,000                750,000,000  
Modogashe-Habaswen                         -                            5,000                  10,000,000                    25,000,000                800,000,000  
       
Kisii Central District      
Keroka-Nyangusu           362,623,000                 350,000,000                500,000,000                  300,000,000   
Daraja Mbili-Nyatieko-Eronge-Kegogi-Miruka           380,801,595                 380,000,000                750,000,000                  400,000,000   
Kisii South District        
Itibo-Motonto –Ogembo             10,000,000                               -                               -     
Gucha District        
 Ekona ya Ngare – Magenche                         -                   100,000,000                  400,000,000                150,000,000  
Kisii - Kilgoris (C17)                                -                               -     
Kiango – Iyenga             10,000,000                               -                               -     
Ogembo-Rongo/Kamagambo                         -                            5,000                  30,000,000                  500,000,000                300,000,000  
Kisumu District       
Kisumu Ring Road                         -                    10,000,000                  80,000,000                  250,000,000                250,000,000  
Kisumu –Muhoroni                         -                            5,000                   5,000,000                    25,000,000                500,000,000  
Siaya District                         -       
Busonga-Siaya                         -                            5,000                   5,000,000                    25,000,000                500,000,000  
Ndori- Ng'iya                         -                            5,000                   5,000,000                    20,000,000                500,000,000  
         
Bondo District       
Ndori-Owimbi                7,500,000                   22,000,000                  10,000,000    
Rangala-Siaya-Bondo           180,273,300                 350,000,000                450,000,000                  200,000,000   
Owimbi - Luanda Kotieno           318,277,000                 220,000,000                  50,000,000    
C28 Ndori-Siaya                         -                          10,000                  10,000,000                  400,000,000                600,000,000  
         
Homa Bay District       
Rongo - Homa Bay           305,000,000                 250,000,000                800,000,000                1,200,000,000                300,000,000  
Rodi-Kopony-Karungu                         -                    20,000,000                500,000,000                  500,000,000                200,000,000  
Kendu Bay-Homa Bay           336,000,000                 360,000,000                400,000,000                  700,000,000                350,000,000  
Homa Bay-Mbita                         -                  230,000,000                400,000,000                  600,000,000                300,000,000  
         
Nyamira District        
Nyamira-Konate-Senta (Kisii - Chemosit)             20,591,435                   65,000,000                  65,000,000    
Keroka-Kebiringo                         -                            5,000                   5,000,000                  500,000,000              1,250,000,000  
Suba District                         -        
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Mbita-Kalungu                         -                            5,000                200,000,000                  800,000,000                400,000,000  
Rachuonyo District                         -        
Oyugis - Kendu Bay                         -                            5,000                400,000,000                  500,000,000                450,000,000  
Kajiado District                         -        
Illasit-Rombo-Taveta                         -                            5,000                  10,000,000                  250,000,000                500,000,000  
Ngong-Suswa                         -                            5,000                  10,000,000                    25,000,000                750,000,000  
Ngong (E418) – Kiseriani                         -                            5,000                  10,000,000                    20,000,000                450,000,000  
Voi – Amboseli                         -                            5,000                  10,000,000                    20,000,000                250,000,000  
Athi River (Kitengela)-Suswa                         -                            5,000                  25,000,000                  500,000,000                600,000,000  
Isinya – Konza                         -                            5,000                  10,000,000    
Turkana        
Kainuk Bridge             12,367,675                   79,960,000                110,000,000                    50,000,000   
Kericho District        
Londiani-Fort Tenan                         -                  100,000,000                100,000,000                  550,000,000                  10,000,000  
Laikipia East District        
Nanyuki-Matanya-Naro moru               1,211,020                     5,000,000                   5,000,000                    25,000,000                  10,000,000  
Naro Moru –Ramuria-Ngobit           111,089,000                     5,000,000                   5,000,000                    10,000,000                  15,000,000  
Airforce-Nanyuki- Barracks           176,843,000                 150,000,000                200,000,000                  350,000,000   
Naibol-Doldol                         -                            5,000                  10,000,000                    10,000,000                250,000,000  
Laikipia West District        
Rumuruti-Sipiri-Kinamba                         -                            5,000                500,000,000                  500,000,000   
Nakuru District        
Lanet-Ndundori                         -                    10,000,000                350,000,000                1,000,000,000                300,000,000  
Nakuru - Menengai Crater                         -                            5,000                  10,000,000                  500,000,000                500,000,000  
Nakuru State House Roads                         -                            5,000                  50,000,000                    50,000,000   
Narok North District                         -        
B3-Nairagie Enkare (Narok South)                         -                            5,000                  10,000,000                    15,000,000                450,000,000  
Mau-Bridge                         -                            5,000                  10,000,000                    15,000,000   
Mai Mahiu-Narok             39,626,385                   55,000,000                100,000,000                  200,000,000   
Mai Mahiu-Narok             38,978,000                   55,000,000                100,000,000                  200,000,000   
Narok - Amala River                                -                               -     
Narok - Mau Narok                         -                            5,000                400,000,000                  750,000,000                  10,000,000  
Narok-Masai Mara (Sekenani)                         -                            5,000                350,000,000                  800,000,000                750,000,000  
Kimuka-Nanjire-Ewaso Kedong-Mosiro                         -                            5,000                   5,000,000                  200,000,000                900,000,000  
Eldoret East        
Timboroa-Eldoret                         -                  100,000,000                150,000,000                  200,000,000                200,000,000  
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Nandi North District        
Mosoriot-Chepterwai               7,582,000                     5,000,000                   5,000,000                  350,000,000                600,000,000  
Bomet District        
Bomet-Litein           241,568,000                 400,000,000                400,000,000                  200,000,000   
Sotik-Ikonge-Sondu                         -                            5,000                   5,000,000                    20,000,000                750,000,000  
Sotik - Ndanai -Gorgor- Kilgoris                          -                            5,000                   5,000,000                    20,000,000                750,000,000  
Gorgor - Kaboson -Sigor –Kyogong                         -                            5,000                   5,000,000                    20,000,000                750,000,000  
Trans Mara District        
Angaga-Kilgoris-Abossi                         -                            5,000                   5,000,000                    25,000,000                650,000,000  
Shartuka-Murkan -Dkirr-Chebunyo                         -                            5,000                   5,000,000                    25,000,000                500,000,000  
Suna- Mara River                         -                            5,000                   5,000,000                    25,000,000                500,000,000  
Mara River –Ngorengore                         -                            5,000                   5,000,000                    25,000,000                500,000,000  
Baringo District                         -        
Nginyang Bridge (Baringo)                         -                            5,000                  30,000,000    
Kabartonjo-Kipsaraman                          -                    50,000,000     
Kapkiamo - Bosei - Kasaka -Poi Road (URR1)                         -                            5,000                   5,000,000                    20,000,000                450,000,000  
Kasisit -Kipchere Junction B4                         -                            5,000                   5,000,000                    20,000,000                350,000,000  
Marigat-Ol Arbel-Karandi                         -                            5,000                   5,000,000                    20,000,000                500,000,000  
Kipsaraman - Bartabwa - Kinyach - Arror Road (E332)                         -                            5,000                   5,000,000                    20,000,000                350,000,000  
East Pokot                         -        
Nyinyang-Lokori-Lokichar                         -                            5,000                   5,000,000                    35,000,000                750,000,000  
Keiyo                         -        
Iten Kapswar                         -                            5,000                   5,000,000                    20,000,000                450,000,000  
Nandi South District                         -        
Kipsigak-Serem-Shamakhokho                         -                    30,000,000                  30,000,000    
Gambogi-Serem-Jeprok                         -                            5,000                   5,000,000    
Samburu                         -        
Rumuruti-Mararal (C77)                         -                            5,000                220,000,000                  200,000,000                200,000,000  
West Pokot                         -        
Kapenguria- Konyao                         -                      5,000,000                  25,000,000                  450,000,000              1,500,000,000  
Wakor Bridge                         -                            5,000                   5,000,000                    75,000,000   
Marakwet District                         -        
Loruk-Tot-Marich Pass                         -                    20,000,000                  30,000,000                  400,000,000                500,000,000  
Chesoni –Chesongoh                         -                            5,000                   5,000,000    
Koibatek                         -        
Eldama Ravine -Nyaru – Eldoret                         -                            5,000                   5,000,000                  500,000,000                500,000,000  
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Bureti District                         -        
Chelolongbei Bridge                         -                          10,000                   5,000,000                    25,000,000   
Bungoma North District                         -        
Bungoma-Bokoli-Kimilili –Misikhu           238,244,368                 230,000,000                230,000,000                    50,000,000   
Eldoret – Webuye                         -                  100,000,000                150,000,000                  250,000,000                500,000,000  
Turbo-Nzoia River-Shikhendu                         -                            5,000                   5,000,000                    30,000,000                600,000,000  
Webuye –Malaba                         -                  100,000,000                150,000,000                  250,000,000                500,000,000  
Busia District        
Sigiri Bridge (Busia)             11,500,000                   10,000,000                  10,000,000                  100,000,000                  20,000,000  
Bumala - Ruambwa / Nabengele - Port Victoria           216,450,000                     5,000,000                350,000,000                  150,000,000   
Rwambwa Maumau                         -                            5,000                  25,000,000                  450,000,000                750,000,000  
Sigalagala-Butere-Sindindi                         -                            5,000                  10,000,000                    25,000,000                450,000,000  
Mayoni-Bumala                         -                            5,000                  10,000,000                    15,000,000                500,000,000  
Teso District        
Busia –Malaba                         -                            5,000                  10,000,000                    25,000,000                750,000,000  
Kakamega South District        
Kakamega-Mukulusu-Shinyalu-Murhanda             20,000,000                     5,000,000                   5,000,000                    15,000,000                450,000,000  
Kakamega-Ingotse-Nzoia C41                         -                            5,000                  10,000,000                    15,000,000                350,000,000  
Kakamega-Shinyalu-Kisaini-Kapkangani                         -                            5,000                  10,000,000                    20,000,000                450,000,000  
Kakamega State House Roads                         -                            5,000                  50,000,000                    50,000,000   
Vihiga District                         -        
Chavakali -Kapsabet –Eldoret                         -                  320,000,000                500,000,000                  500,000,000                150,000,000  
         
Mt. Elgon District        
Kamukuywa -Kaptama-Kapsokwony-Sirisia           406,447,650                 400,000,000             1,000,000,000                  600,000,000   
Mumias District        
Stand Khisa-Khumsalaba           146,825,000                 150,000,000                330,000,000    
Ebuyango-Ekero           376,565,305                 350,000,000                350,000,000    
Su-Total   13,031,259,466          13,087,985,000        29,449,000,000           48,855,000,000         83,925,000,000  
Planning and Design        
Roads Policy and Administration                         -                  350,000,000                350,000,000                  400,000,000                400,000,000  
Consultancy and Design               5,400,000                   10,000,000                  50,000,000                    50,000,000                  50,000,000  
Planning and Feasibility               2,730,000                   10,000,000                  50,000,000                    50,000,000                  50,000,000  
Traffic Survey and Investigations               5,240,000                   10,000,000                  30,000,000                    30,000,000                  30,000,000  
Consultancy fees, Preliminary Survey and Planning               5,300,000                   10,000,000                  30,000,000                    30,000,000                  30,000,000  
Environmental Impact Assesment studies and awareness                 750,000                   10,000,000                  30,000,000                    30,000,000                  30,000,000  
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Road safety, Signage, Awareness and Improvement of dangerous 
locations 

                        -                    11,000,000                  30,000,000                    30,000,000                  30,000,000  

Demarcation of Road Reserves and Camps                         -                    10,000,000                  30,000,000                    30,000,000                  30,000,000  
           19,420,000               421,000,000             600,000,000                650,000,000              650,000,000  
Miscellaneous (R.A.R.P & GBC)        
District Rural Roads Rehabilitation Project                 50,000,000                   50,000,000                  80,000,000                  150,000,000                185,000,000  
Roads 2000 (Road Maintenance 1)                               10,000,000                   10,000,000                  20,000,000                    20,000,000                  20,000,000  
Roads 2000 (Nyanza Roads Programme)                      45,000,000                   50,000,000                100,000,000                  100,000,000                100,000,000  
Roads 2000 (Road Maintenance)                               45,000,000                   50,000,000                100,000,000                  100,000,000                100,000,000  
Roads 2000(Rural Roads Rehabilitation)             45,000,000                   50,000,000                100,000,000                  100,000,000                100,000,000  
Kazi Kwa Vijana           800,000,000                               -      
         995,000,000               210,000,000             400,000,000                470,000,000              505,000,000  
KURA       
Rehabilitation of Roads in Municp                    70,000,000                300,000,000                  350,000,000                350,000,000  
Non Motorized transport facilities                    30,000,000                150,000,000                  200,000,000                200,000,000  
Traffic management/Safety                    30,000,000                150,000,000                  200,000,000                200,000,000  
Storm water drainage                      5,000,000                  50,000,000                    85,000,000                  50,000,000  
Street Lighting                    15,000,000                  80,000,000                    90,000,000                  90,000,000  
                 150,000,000             730,000,000                925,000,000              890,000,000  
GRAND TOTAL   22,360,000,000          25,172,600,000        50,000,000,000           70,000,000,000       105,420,000,000  
AIA (DEPOSIT)      

 
KWS Proposed Infrastructural projects  
Park Description Km Estimated cost 
Nakuru Rehabilitate various internal circuits 30     60,000,000  

Ol Donyo Circuit to summit 15     30,000,000  

Meru / Kora Rehabilitate various internal circuits 70   140,000,000  

Elgon Rehabilitate various internal circuits 20     40,000,000  

Nairobi Rehabilitate various internal circuits 40     80,000,000  

Ruma Rehabilitate various internal circuits 20     40,000,000  

Mt. Kenya Rehabilitate Chogoria - Mt. Kenya Roads 30     75,000,000  

Tsavo East Rehabilitate various internal circuits 40     80,000,000  
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KWS Proposed Infrastructural projects  
Park Description Km Estimated cost 
Tsavo West Rehabilitate various internal circuits 55   110,000,000  

Amboseli Rehabilitate various internal circuits 40     80,000,000  

Tsavo East Upgrade Airstrip 1     50,000,000  

Tsavo West Construct Kitani Bridge 1     50,000,000  

Tsavo East Galana Bridge (GoK counterpart) 1 70,000,000 

Total  363   905,000,000 

 
Local Government 

Projects Original contract 
sum to completion 

Expected sum to 
completion 

Original date of 
completion 

Expected date of 
completion 

2008/2009 target 2008/2009 
achievement 

Remarks 

Roads        
Mukurweini 8 8 Sept. 06 Oct.06 0.8km Completed Completed and 

handed over 
Webuye Township Roads & Bus 
park 

137 217 June 05 April 07 14km 14 kms 
One bus park 

Completed and 
handed over 

Kisii By Pass 630 720 May 08 May 09 34km 85% complete ongoing 
Kegoye Mudete-Vihiga 137 153 July 06 Feb 09 13km Completed completed 
Kangema Township 193 219 Nov 05 Nov.07 6km Completed completed 
Pangani- Karen & Maringo(NBI) 134 141 March 08 Aug.08 8km Completed completed 
Likoni Missing Link(Nairobi) 430 430 May 09 August 09 5km 60% complete ongoing 
Markets        
Nyansiongo market 48    Completed market 

buildings 
Not started Re tendered 

Kikuyu Market and Soko Mjinga 42  June06 June07 Completed market 
buildings 

Land related 
problems 

Terminated and 
recommended for ret 
ender  

Kebirigo Market in Nyamira Town 88  May05 Nov.06 Completed market 
buildings 

95% complete ongoing 

Ahero Mkt 80 88 Sep.05 April07 Completed market 
buildings 

Completed completed 

Westland Market (Nairobi) 179 179 Jan.08 Jan.09 Completed market 
buildings 

30% complete ongoing 

Port Victoria, and Funyula Market 85 85 Oct 09 Oct 09 Completed market 
buildings 

85% complete ongoing 

Magombo Market 64 64 Feb06 April 08 Completed market 
buildings 

Completed completed 
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Projects Original contract 
sum to completion 

Expected sum to 
completion 

Original date of 
completion 

Expected date of 
completion 

2008/2009 target 2008/2009 
achievement 

Remarks 

Karuri Market 45  April o7 April 08 Completed market 
buildings 

38% complete Terminated and 
recommended for re 
tender 

Ithanga Kirwara and Gatura Market 
in Thika County Council 

75 81 Jan.08 July 09 Completed market 
buildings 

Completed completed 

Mweiga Mkt Sheds at Nyeri C. 
Council 

52 52 Feb 08 Aug.09 Completed market 
buildings 

25%omplete ongoing 

Kiamariga Mkt in Nyeri C. Council 23 23 Jan.08 Jan.09 Completed market 
buildings 

Completed completed 

Chevakali, Butere, Nambale Market 88 99 Jan.08 Sep.09 Completed market 
buildings 

75% complete ongoing 

Shinyalu Market 38 38 Mar 09 Sep.09 Completed market 
buildings 

90% complete ongoing 

Khwisero Market 44 44 May.10 May.10 Completed market 
buildings 

20% complete ongoing 

Kimilili Market 49 49 May 10 May 10 Completed market 
buildings 

25% complete ongoing 

Miyanga Market 66 66 May 10 May 10 Completed market 
buildings 

10% complete ongoing 

Solid Waste    Management     Feasibility studies None Funding not provided 
Construction of  
Headquarters 

    Purchase of land None Funding not provided 

Disaster 
Management 

    Purchase of disaster 
management 
equipment  

 Funding on some 
items reduced 

Strategic Urban Bomett 
Mariakani    Development 
Maralal 
Kitui 
Kisii 
Kakamega 
Naivasha 
Sub Total 

 
70 
 60 
 
 60 
 60 
 80 
 80 
 100 
  510 

   Tender documents for 
7 towns 

Planning needs 
assessment  and 
expression of interest 
undertaken 

Ongoing awaiting 
tender evaluation 

Upgrading of     informal settlement 
by AFD 
Korogocho 
Kilifi 
Mtito Andei 

 
 
2 
 
2 

   Report on needs 
assessment 

 Ongoing 
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Office of the Deputy Prime Minister & Ministry of L ocal Government Market Development- 
 Ongoing Projects 2006/07 – 2008/09 

No PROJECTS (Markets) ALLOCATION(Kshs.Millions) 
1 Westlands –Nairobi 142 
2 Butere/Nambale/Chavakali 17 
3 Funyula /Port Victoria/Mbita Point 20 
4 Shinyalu 10 
5 Myanga 59 
6 Rongo 113 
7 Khwisero 32 
8 Bondo /Siaya 43 
9 Nyansiongo 65 
10 Karura 30 
11 Gakoromone 189 
12 Kikuyu Soko Mjinga 42 
13 Kibirigo – Nyamira 58 
14 Karuri 10 
15 Ithanga Kirwara 60 
16 Mweiga Market Shed 42 
 Total 932 
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HOUSING SUB SECTOR RESOURCE REQUIREMENTS  
 
MAJOR ONGOING PROGRAMMES 

 
• Slum Upgrading 
• Low cost Housing and Infrastructure development 
• Civil Servants Housing Development  
• Appropriate Building Materials and Technologies 
• Refurbishment and maintenance of government houses and plots  

 
JUSTIFICATION FOR RESOURCE REQUIREMENTS  
 
Recurrent Expenditure Kshs 2.139B 
 
The Kshs 2.139B is made up of the following: 
 
• Personnel Emolument Kshs.345m 

- PE Kshs 295m 
- Recruitments critical staff Kshs 50m 

 
Operation and Maintenance Kshs 1.413B 
 
Main expenditures here include; 
 

- Routine maintenance    Kshs 650m 
- Utilities      Kshs 180m 
- Domestic and Foreign travel Kshs  Kshs 159m 
- Other operating expenses   Kshs 100m 
- Office Supplies    Kshs 200m 
- Furniture     Kshs 137m 
- Others     Kshs   42m 
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The Ministry requires Kshs 326m for the establishment of the National Planning and Building Authority. 
 
Development Expenditure Kshs 3.774B 
 

• Acquisition and Refurbishment of Buildings: Kshs 850m 
 

- Kshs. 600m for Refurbishment of Government Houses – Residential and Non- Residential. 
- Kshs.250m for acquisition of Houses and Land. 

 
• Slum Upgrading Programme: Kshs 1.624B 
  

- Kshs. 90m for Kibera  Access Road project 
- Construction of 2000 housing units in Kibera Kshs.1B 
- Mavoko Kshs 130m (Road and Slum Upgrading), 
- Slum upgrading projects; Kisumu, Mombasa, Nakuru, Nyeri, Eldoret, Kakamega Kshs 324m  
- Road project Kshs.80m in Mombasa, 
 

• Appropriate Building Technologies (ABTs) and Human Settlement Stakeholders Kshs 500m 
- Kshs. 450m towards promotion of Appropriate Building Materials and Technologies ( i.e Establishment of 15 ABT Centers, 

Survey, Policy and  Training); 
- Kshs 50m towards human settlement stakeholders coordination. 
 

• Housing Infrastructure Development Programme Kshs 800m  
- Construction of sewer lines in Mavoko, Eldoret, Kakamega, Thika, and Kisumu Municipalities Kshs. 550m 
- Construction of access roads in Ongata Rongai, Kakamega, Mombasa and Nairobi Kshs. 250m 
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ONGOING STALLED BUILDING CONSTRUCTION PROJECTS 

  
PROJECT NAME PM COST OF PROJECTED FUNDING  

  
  COMPLETION 

AMOUNT 
CERTIFIED 

BALANCE 
TO 

COMPLETE ALLOCATION 
2009/2010 

2009/2010 2010/2011 2011 / 2012 

TENDER 
 

START 
 

COMPLETE 
 

STATUS 
 

1 KITI Nakuru CA 258,673,515 123,956,963 165,857,671 114,716,552 134,716,552 0    3/10/05 21/3/2006   Ongoing 

2 

Nyanza Provincial 
Headquarters - 
phase 2 CON 529,686,686   529,686,686 40,000,000 60,000,000 150,000,000 100,000,000   4/8/2008 4/8/2010 Ongoing 

3 
Trans Nzoia District 
Headquarters CA 93,889,000 83,060,473   40,000,000 40,000,000 0    3/10/05 1/3/06 30/11/08 Ongoing 

4 

Nyamira Divisional 
Police 
Headquarters - 
Phase I CON 139,591,458   139,591,458 20,000,000 20,000,000 0    7/12/07 4/8/08 30/6/09 Ongoing 

5 
Additional Facilities 
at APTC Embakasi CON 211,120,000   211,120,000 40,000,000 60,000,000 100,646,849   15/3/08 1/9/08 1/9/10 Ongoing 

6 
Migori District 
Headquarters CON 609,471,291   609,471,291 80,000,000 100,000,000 250,000,000 179,471,291   15/7/2009 13/07/11 Ongoing 

7 

NYS Gilgil ph.4 - 
other works (civil 
Works CA 340,675,575         0          Ongoing 

8 
Nairobi Remand 
3No. E flats CA 8,303,640         0          Ongoing 

9 
Kapkatet District 
Hospital ph.ll CA 59,315,863 59,315,863 39,063,466 20,000,000 25,000,000 0    19/5/07 15/7/07 30/04/09 Ongoing 

10 Sigowet Hospital CA 168,573,202   48,422,141 20,000,000 30,000,000 0    9/3/06 7/8/06 31/10/08 Ongoing 

12 

Runyenjes Health 
Centre completion 
of flats DWO 57,000,000   47,000,000 40,000,000 47,000,000 0    15/02/09 20/05/09 20/05/10 Ongoing 

13 

Kapsabet Hospital 
Renovations - 
VSCU ll DWO 4,944,248   4,944,288     0      30/09/07 30/06/08 Ongoing 

14 
Muuti-O-Kiama 
Health Centre. Ph ll DWO 15,953,949   10,953,949     0    30/09/07 5/1/08 30/5/09 Ongoing 

15 
Longisa District 
Hospital ph.ll CA 196,000,000 55,281,894 196,000,000 80,710,106 140,718,106 0    13/12/07 1/9/08 31/03/10 Ongoing 

16 

Kenya Institute of 
Business Taining 
Headquarters CON 629,909,101 11,566,896 629,909,101 60,000,000 280,000,000 349,909,101   5/8/08 1/2/09 1/6/11 Ongoing 

17 
Completion of 
Kibabii PTTC CON 1,759,921,614 306,805,156 

 

 250,000,000 300,000,000 570,000,000 533,921,614 1/4/08 1/4/08 1/4/11 Ongoing 

18 Kitui PTTC CON 478,583,479 250,938,106   169,607,420 255,607,420 0    31/10/07 4/1/08 23/04/09 Ongoing 

19 Garissa PTTC Ph.2 CON 55,666,072 35,005,462   20,660,610 20,660,610 0    9/11/07 26/5/2008 23/03/09 Ongoing 
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PROJECT NAME PM COST OF PROJECTED FUNDING  

  
  COMPLETION 

AMOUNT 
CERTIFIED 

BALANCE 
TO 

COMPLETE ALLOCATION 
2009/2010 

2009/2010 2010/2011 2011 / 2012 

TENDER 
 

START 
 

COMPLETE 
 

STATUS 
 

20 

Kagumo TTC- 
completion of M.P. 
Hall   86,883,360 24,030,703   44,981,658 62,852,657 0    31/10/07 5/9/08 3/9/09 Ongoing 

21 
New Mitihani house 
- offices ph.V CON 865,582,801 123,063,163   130,000,000 150,000,000 400,000,000 165,582,801 15/03/08 

5/9/2008/
2008 30/9/2011 Ongoing 

22 
Commandant's 
Hse at APTC CA 14,101,765         0    15/02/05 8/5/06 30/4/09 Ongoing 

23 West Park Housing CA 1,371,664,443   1,371,664,443 100,000,000 400,000,000 400,000,000 391,664,442   5/9/09 5/10/11 Ongoing 

24 

Preliminary Survey 
Planning Design & 
Supervision CA 1,162,600,000   800,000,000 40,000,000 80,000,000 150,000,000 120,000,000 1/7/06 1/6/07 30/6/2011 Ongoing 

 TOTALS       2,370,555,950 

1,490,640,14

9     

 
STALLED BUILDING CONSTRUCTION PROJECTS AT AWARD STAGE , DOCUMENTATION AND PRE-PLAN 

  PROJECT NAME PM COST OF  PROJECTED FUNDING 

    
COMPLETION 

AMOUNT 
Certified 

BALANCE 
TO 

COMPLETE 

ALLOCATION 
2009/2010 

2009/2010 
2010/2011 2011 / 2012 

TENDER 
 

START 
 

COMPLETE 

 

STATUS 

 

1 
Makueni District 
Headquarters CON 300,000,000   300,000,000 50,000,000 80,000,000 150,000,000 70,000,000 15/3/09 1/6/09 30/06/12 

Award 
stage 

2 

Kibish Police 
Station & GSU 
Base Camp + 
Divisional CON 1,939,334,194   1,939,334,024 150,000,000 400,000,000 600,000,000 600,000,000 28/11/07 1/8/09 1/6/12 Awarded 

3 

Kericho Ardhi 
House - Office 
Block CON 263,565,333     40,000,000 113,000,000 150,000,000   15/03/09 1/6/09 1/6/11 Awarded 

1 
Nakuru Police 
Lines Ph.2 DWO 20,000,000   20,000,000     20,000,000   30/9/10 31/11/10 30/07/11 

Docume
ntation 

2 
Nyamira Divisional 
Police Phase II CA       10,000,000 30,000,000           

Docume
ntation 

3 
Mathare Nyayo 
Hospital CON 401,002,000     40,000,000 40,000,000 100,000,000 200,000,000 15/03/10 1/6/10 1/6/12 

Docume
ntation 

4 
Pumwani Nyayo 
Wards CON 66,565,000             1/10/07 3/12/07 30/06/08 

Docume
ntation 

5 
Fencing works- 
Kagwa Dispensary DWO 247,000             29/08/05 3/2/06 28/05/06 

Docume
ntation 

6 
Medical Training 
Centre Kabarnet CA 170,000,000     20,000,000 40,000,000 80,000,000 50,000,000 15/03/09 1/6/09 30/06/10 

Docume
ntation 

7 
Kaptarakwa Health 
Centre - Theatre DWO 7,500,000         7,500,000   30/09/10 10/11/10 30/06/11 

Docume
ntation 
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  PROJECT NAME PM COST OF  PROJECTED FUNDING 

    
COMPLETION 

AMOUNT 
Certified 

BALANCE 
TO 

COMPLETE 

ALLOCATION 
2009/2010 

2009/2010 
2010/2011 2011 / 2012 

TENDER 
 

START 
 

COMPLETE 

 

STATUS 

 

8 
Muriranja's 
Hospital Phase II   15,000,000   15,000,000 10,000,000 15,000,000     1/9/09 30/11/09 30/6/10 

Docume
ntation 

9 

Thikla Construction 
of Block Office  
(Employment) DWO 7,200,000             30/5/2008 30/8/2008 30/5/2009 

Docume
ntation 

10 
Jua Kali Sheds 
Machakos DWO 30,100,000   30,100,000     30,100,000   30/8/2010 6/11/10 30/5/2011 

Docume
ntation 

11 Voi PTTC CON 320,000,000     20,000,000 40,000,000 150,000,000 70,000,000 15/3/10 1/7/09 30/12/12 
Docume

ntation 

12 Voi Pool Housing CON 347,000,000         47,000,000 150,000,000 15/03/09 1/6/09 1/6/11 
Docume

ntation 

13 
Kericho Pool 
Housing CON 285,000,000         30,000,000 150,000,000 15/03/09 1/6/09 1/6/11 

Docume
ntation 

14 
Kapsabet Pool 
Housing CON 273,000,000         30,000,000 120,000,000 15/03/09 1/6/09 1/6/11 

Docume
ntation 

15 

Nairobi MOPW 
Sports Club Civil 
Works CA 45,000,000   45,000,000 30,000,000 30,000,000 45,000,000   1/10/08 1/12/08 30/11/08 

Docume
ntation 

16 Bondo Phase III DWO 10,000,000     10,000,000 10,000,000     1/9/09 4/11/09 30/6/2010 
Docume

ntation  

1 

Type 'E' flat at 
Migori District 
Hospital DWO 947,000   947,000          30/08/08 11/10/08 27/02/09 Pre-Plan 

2 
Kapcherop Health 
Centre DWO 3,985,000   3,985,000     3,985,000   30/05/08 30/08/09 30/05/10 Pre-Plan 

3 
Kapsabet District 
Hospital housing DWO 16,192,500   16,192,500     16,192,500   30/08/10 6/11/10 30/05/11 Pre-Plan 

4 Kibish dispensary DWO 12,710,365   12,710,365     12,710,365   30/08/10 6/11/10 30/05/11 Pre-Plan 

5 Lokitaung Hospital DWO 8,000,000   6,000,000     8,000,000   30/08/09 6/11/09 30/05/10 Pre-Plan 

6 
Small Statellite 
Lab. Wajir Vet. DWO 450,000         450,000   30/3/2009 30/8/2009 30/10/2011 Pre-Plan 

7 
Nairobi West Pool 
Housing Ph. 2 CA 640,000,000         300,000,000 200,000,000 30/05/09 30/08/09 30/05/11 Pre-Plan 

8 

Nandi District 
Headquarters-
Road Works CA 8,000,000         8,000,000   30/9/10 30/1/10 30/06/11 Pre-plan 

 TOTAL       1,788,937,865 1,610,000,000     
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                       PROJECTED  FUNDING 
  TENDER START COMPLETE STATUS 

 
  

 PROJECT NAME 
  

 PM 
  

COST OF 
COMPLETION 

  

AMOUNT 

Certified 

BALANCE TO 
COMPLETE 

 
ALLOCATION 

2009/2010 2010/2011 
 

2011 / 2012         

1 
Completion of VP's 
Residence CA 383,066,066 0 383,066,066 383,066,066 - 

  
 -   

21/9/200

9 7/6/2010 Ongoing 

  TOTAL    383,066,066 0 383,066,066  383,066,066   
  
          

 
REFURBISHMENT/MAINTENANCE OF MOPW HQ’S AND PROVINCI AL /DISTRICT WORKS OFFICES 

PROJECTED 
FUNDING 

   PROJECT NAME PM 
COST OF 

COMPLETION 
AMOUNT 

CERTIFIED 

BALANCE 

TO 

COMPLETE 
ALLOCATIO

N 2009/2010 
2008/ 
2009 

  
2009/2010 

2010/ 

2011 
2011 / 

2012 TENDER START COMPLETE STATUS 

1 
MOW Headquarters - 
Phase II CA 

           
40,000,000        

                   
-    

       
40,000,000  

                 
-            

DOCUMENTA

TION 

2 
Refurbishment to 
DWO's - Hola 

DW
O 

                
770,000        

                   
-    

            
770,000  

                 
-            

DOCUMENTE

D 

3 
Refurbishment to 
DWO's - Kisumu 

DW
O 

             
5,200,000        

      
5,200,000  

                      
-    

                 
-            COMPLETE 

4 
Refurbishment to 
DWO's - Kakamega 

DW
O 

             
4,500,000        

                   
-    

         
4,500,000  

                 
-              

5 

Redecorations to 
DWO's Offices - 
Koibatek 

DW
O 

             
1,989,902        

      
1,500,000  

                      
-    

       
489,902          COMPLETE 

6 

Renovations and 
Repairs to DWO's 
Offices - Nyamira 

DW
O 

             
1,550,000        

                   
-    

         
1,550,000  

                 
-            

DOCUMENTE

D 

7 

Renovations and 
Repairs to DWO's 
offices - Kiambu (East) 

DW
O 

             
1,156,517  

       
1,156,517      

      
1,156,517  

                      
-    

                 
-            COMPLETE 

8 
Repairs to DWO's 
Office - Nyando 

DW
O 

                
500,000        

         
500,000  

                      
-    

                 
-            ONGOING 

9 

Renovations and 
Extensions to DWO's - 
Kisii Central 

DW
O 

             
3,300,000        

                   
-    

         
3,300,000            

DOCUMENTE

D 

10 
Reconstruction of 
offices - Rachuonyo 

DW
O 

             
3,140,000        

      
1,776,000  

                      
-    

                 
-            ONGOING 

11 
Reconstruction of 
offices - Homa Bay 

DW
O 

             
7,382,651          

         
7,382,651  

                 
-            

DOCUMENTE

D 

12 
Renovations to DWO's 
Offices - Kilifi 

DW
O 

             
2,500,000        

                   
-    

         
2,500,000  

                 
-            

DOCUMENTE

D 

13 

Refurbishment to 
DWO's Offices - 
Kericho 

DW
O 

                
920,000        

                   
-    

            
920,000  

                 
-            

DOCUMENTE

D 
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PROJECTED 
FUNDING     

   PROJECT NAME PM 

COST OF 
COMPLETI
ON 

AMOUNT 
CERTIFIED 

BALANCE 
TO 
COMPLET
E 

  
ALLOCATIO

N 2009/2010 2008/ 2009 2009/2010 2010/ 2011 

2011 / 

2012 TENDER START COMPLETE STATUS 

14 

Proposed 
Refurbishment to 
DWO's Offices - Embu 

DW
O 

             
3,200,000        

      
3,200,000  

                      
-    

                 
-            COMPLETED 

15 

Refurbishment to 
DWO's Offices - 
Baringo 

DW
O 

                
668,705        

                   
-    

            
668,705  

                 
-            

DOCUMENTE

D 

16 
Refurbishment to 
DWO's Kiambu West 

DW
O 

             
1,800,000        

                   
-    

         
1,800,000  

                 
-            

DOCUMENTE

D 

17 

Refurbishment of 
Asbestos Roofs - DWO 
- Mombasa 

DW
O 

             
9,730,000        

                   
-    

         
9,730,000  

                 
-            

DOCUMENTE

D 

18 

Proposed 
Refurbishment to 
DWO's Offices - Butere 

DW
O         

                   
-    

            
506,500            

DOCUMENTE

D 

19 

Refurbishment to 
PWO's Boardroom - 
NRB 

DW
O 

             
2,400,000        

                   
-    

         
2,400,000            

DOCUMENTE

D 

20 
Refurbishment to 
PWO's Offices PWO 

             
4,055,704          

         
2,000,000            

DOCUMENTE

D 

21 

Painting and 
Renovation to DWO's 
Office - Mwingi 

DW
O 

                
915,000        

                   
-    

            
915,000  

                 
-            

DOCUMENTE

D 

22 
Renovation - DWO's 
Offices - Muranga 

DW
O 

             
1,950,000        

                   
-    

         
1,950,000  

                 
-            

DOCUMENTE

D 

  TOTAL   
           
97,628,479        

    
13,332,51
7  

       
80,892,856  

       
489,902            

 

              
              
 

 
 
 


